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Abstract—A medium-sized west-European telecom company 

experienced a worsening trend in performance, indicating that the 

organization did not learn from history, in combination with much 

time and energy spent on preparation and review of project pro-

posals. In order to create more transparency in the supplier pro-

posal process a pilot was started on Functional Size Measurement 

pricing (FSM-pricing). In this paper we evaluate the implementa-

tion of FSM-pricing in the software engineering domain of the 

company, as an instrument useful in the context of software man-

agement and supplier proposal pricing. We analyzed 77 finalized 

software engineering projects, covering 14 million Euro project 

cost and a project portfolio size of more than 5,000 function points. 

We found that a statistical, evidence-based pricing approach for 

software engineering, as a single instrument (without a connection 

with expert judgment), can be used in the subject companies to 

create cost transparency and performance management of soft-

ware project portfolios. 

Keywords—Software Economics; Software Pricing; Functional 

Size Measurement; FSM-pricing; Function Point Analysis. 

I. INTRODUCTION 

This story is about a company that experiences two problems 
in its software engineering outsourcing. First, a worsening trend 
is seen in project cost per Function Point (FP), indicating that the 
organization does not learn from historic projects. Second, much 
time and energy is spent on preparation and review of fixed price 
project proposals. Our case study explores whether a new project 
pricing method helps to solve these problems. 

A. Problem Statement 

To arrive at a price that is acceptable for both parties in-
volved, most companies rely heavily on expert judgment [1]; 
where the advice of knowledgeable staff is solicited [2]. Usually 
this is performed as a bottom up approach, where component 
tasks are identified and sized and then these individual estimates 
are aggregated to produce an overall estimate [2]. 

Yet, in practice effort and/or schedule overruns are business-
as-usual [3], despite involvement of experts. Software develop-
ment is characterized by high cost and schedule overruns [4]. 
Estimation errors are reported to be essential causes of poor 
management, due to lack of a solid baseline of size [5]. 

An alternative method for software project estimation is 
based on algorithmic cost models (COCOMO 2 is a well-known 
example) which take cost drivers representing certain character-
istics of the target system and the implementation environment 

and use them to predict estimated effort [2]. In many of these 
statistical approaches size is assumed to be a key factor to esti-
mate project cost [6] [7]. Usually size of software engineering 
projects is measured with a formal Functional Size Measurement 
(FSM) standard [8]. FSM is a method to measure the size of soft-
ware engineering projects by means of the functionality deliv-
ered to users [7], which lays the foundation for a statistical 
method of project pricing based on functional size. Advantages 
of such a statistical method are that this will help to improve 
transparency of estimations and that it can be a good instrument 
to create continuous improvement of project performance. 

Although we did not find evidence in existing literature, our 
observation in industry is that a purely statistical method is al-
most never used. If statistical analysis is used, this is usually sup-
plementary to an expert judgment-based approach [1]. And prac-
tice shows that in most cases the expert opinion – in many cases 
supported by reasoning by analogy – is leading when it comes 
to decision making [9]. 

B. Research Objectives 

The goal of this paper is to examine whether a purely statis-
tical approach to pricing is effective in an outsourcing context. 
We define an approach to be effective when a so-called win-win 
situation is achieved: meaning that both involved parties are sat-
isfied and project proposals are perceived to be transparent for 
all stakeholders. The supplier delivers a service for a price that 
is higher than the cost, and the customer gets higher value than 
the paid price. In addition to that the outsourcing context asks 
for a long-term (5 year) relation. For this purpose we define three 
research questions: 

RQ1: To what extent are both parties involved in the case 
study satisfied with FSM-pricing? 

RQ2: To what extent does FSM-pricing help to improve 
transparency of project proposals? 

RQ3: To what extent does FSM-pricing help to create cost 
and time improvements? 

C. Context 

In order answer these research questions, we performed a 
case study on the implementation and evaluation of FSM-pricing 
as a single instrument for software management, in a telecom 
company in a west-European country (in this paper indicated as 
COMPANY C), and the pricing approach agreed with its main In-
dian IT-supplier (indicated as SUPPLIER S). We studied data col-
lected from 77 software projects that finalized during a period 
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from 2012 to 2014. Moreover, we conducted 25 interviews in-
cluding structured as well as open-ended questions. Our study is 
primarily descriptive, and not comparative: we don’t have data 
to see how other pricing approaches might have worked. Yet, we 
provide a rigorous analysis of what worked well, and what did 
not work well using FSM as an instrument for pricing. 

The innovation of our study is that we raise the question to 
what extent a single, statistical, empirical approach to project es-
timation can reach the goal of transparent project proposals and 
due to that, cost and time improvements.  

The case study shows that FSM-pricing can successfully be 
used in the practice of COMPANY C and SUPPLIER S, as a statistical, 
evidence-based pricing approach for software engineering pro-
ject proposals (RQ1), that FSM-pricing, in both subject compa-
nies leads to an improved transparency of project proposals and 
satisfied stakeholders (RQ2). Furthermore we found that FSM-
pricing in our case study does lead on short term to cost improve-
ments, but that no time improvements are realized within both 
subject companies: average project duration shortens, but aver-
age project size gets smaller too (RQ3). Due to the limited scope 
of the study it is too early to generalize the above mentioned 
findings to other companies and suppliers of software projects, 
yet we believe the outcome can help software companies to 
setup transparent and improving project pricing strategies. 

We base the reporting structure of this case study on the lin-
ear-analytic structure as described in [10]. In Section II, we sur-
vey earlier research on software pricing and discuss the back-
ground of FSM-Pricing. In Section III, we chalk out the case 
study design. In Section IV, we present results and we evaluate 
validity. In Section V we discuss the results and Section VI in-
cludes conclusions and future work. 

II. RELATED WORK 

When it comes to software pricing, two types of estimation 
techniques are distinguished to discover the cost of producing a 
software system; experience-based techniques such as expert 
judgment and algorithmic cost modeling where cost is estimated 
as a mathematical function of product, project and process at-
tributes. A well-known example of the latter is Boehm’s 
COCOMO 2 [11]; more methods based on algorithmic software 
cost models with specific regression formula are widely used in 
industry, such as the Putnam Model [12], and SEER-SEM [13]. 

Studies covered in a review by Moløkken and Jørgensen on 
Surveys on Software Effort Estimation [3] mention a variety of 
estimation aids; such as work breakdown structure, Functional 
Size Measurement such as Function Point Analysis (FPA) [7], 
parametric tools [14], and qualitative methods [15]. 

For a long time researchers and practitioners have been in-
vestigating the use of statistics in software estimation. Since the 
90’s a limited number of studies has been published on the sub-
ject of pricing of projects based on statistics [16] [17]. Despite 
all models and practices actual software estimation seems diffi-
cult. Moløkken and Jørgensen [3] observe that 60-80% of the 
projects encounter effort and/or schedule overruns. Estimation 
methods in most frequent use are expert based: expert consulta-
tion, intuition and experience, and analogy. Frequent use of ex-
pert judgment is advocated because of a lack of evidence that 
formal estimation models lead to more accurate estimates [3]. 

Although research in the field of software engineering often 
shows conclusion instability (where what is true for project one, 
does not hold for project two) [18], and expert judgement is 
common practice, studies do emphasize pitfalls. Jørgensen and 
Gruske [19] argue that estimation professionals in many cases 
do not use lessons learned from finalized projects. Valerdi [20] 
mentions cognitive bias that can make experts produce poor es-
timates. Passos et al. [21] show that many experts generalize 
from their first estimates to future ones. Recent literature study 
on agile metrics shows high popularity of velocity for effort es-
timates in industrial agile teams [22]; yet, cost metrics and size 
related metrics, and especially metrics related to pricing of pro-
jects, are not mentioned. Fink and Lichtenstein [23] address the 
gap between project size (although measured here in cost and 
not in functional size) in the software engineering literature and 
the attention it receives in software contracting research. Mad-
achy et al. [24] argue that due to impreciseness of general soft-
ware cost parameters such as size, effort distribution, and 
productivity cost database better are segmented by domain. 

Abran et al. [25] uses a FSM-based model to assess produc-
tivity and to estimate new projects on fixed and partly variable 
costs. Ramasubbu et al. [26] [27] reveal complex tradeoffs in 
choosing configurational choices that are optimized for produc-
tivity, quality, and/or profits. A discussion on model-based ver-
sus judgment-based is described in [28], indicating a substantial 
overlap between the two approaches, but also some mismatches. 

We did not find studies that describe dedicated use of algo-
rithmic cost models in practice, without interference of expert-
judgment based methods. Very limited research is performed 
specifically on the topic of pricing software projects. We have 
not found any studies that emphasize the use of FSM as a single 
instrument for pricing. This is remarkable; several studies on 
FSM stress that software size is a primary predictor of project 
effort and thus project cost [7] [6]. 

III. CASE STUDY DESIGN 

A. Theory 

1) FSM and FPA 
FSM is an industry standard to measure size of software en-

gineering activities. Five FSM methods are certified by ISO as 
an international standard; in our study IFPUG FPA (ISO 2003c) 
[8] is used. FSM origins from FPA, designed by Albrecht in 
1979 [29] to estimate size of software delivery by means of user 
functionality. FSM is based on the complete set of functional 
requirements of a software project. An extensive overview of 
FSM can be found in [7]. 

2) FSM-pricing 
FSM-pricing, as used in the context of this case study, is a 

method that we developed for pricing of proposals for software 
projects to be performed within COMPANY C, by SUPPLIER S. In 
order to define a fixed price for a project, first FSM is per-
formed to measure the functional size of a project, second the 
price of the project is determined based on a power trend that is 
built on historic data of finalized software projects. In our case 
study we only used historic data of projects that were finalized 
within the practice of COMPANY C and SUPPLIER S itself. The 
FSM-pricing method is explained more in detail in paragraph 
III.E. 
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B. Research Questions 

In the period prior to FSM-pricing become operational 
within COMPANY C, we discovered two major disadvantages in 
the current expert-judgment-based estimation approach through 
analysis of finalized software engineering projects. First, 
COMPANY C showed a worsening trend in project cost per FP, in-
dicating that the organization did not learn from historic project 
data. Second, much time and energy was spent on preparation 
and review of fixed price project proposals, leading to long pro-
ject durations. To turn the tide on the worsening cost and time 
performance, and to smoothen the proposal process, a decision 
was made to change towards an empirical, evidence-based, and 
analytical way of preparing fixed price project proposals. FSM-
pricing was born, having two goals, defined by COMPANY C’s 
management: 1) improve transparency of proposals, and 2) cre-
ate ongoing cost and time improvements of software delivery 
due to the expected improved clarity in the delivery process (e.g. 
less discussion on cost and scope). 

Based on this we defined three research questions, with the 
intention to find out to what extend stakeholders involved in 
FSM-pricing are satisfied about the method, to what extend the 
method helps to improve transparency of project proposals, and 
to what extent cost and time improvements are realized.  

C. Case and Subject Selection 

FSM-pricing, as described in this paper, was implemented 
in the software project department of COMPANY C, as part of a 
transformation program that includes a change from one large 
European IT-supplier to a large Indian IT-company (SUPPLIER S) 
for the majority of its software engineering activities for the 
Customer Relationship Management (CRM), Billing, and Data 
Warehouse (DWH) applications. Besides the fact that a 5-year 
sourcing contract was agreed between COMPANY C and SUPPLIER 

S, both companies were not in any way - besides contractually 
- related. FSM-pricing aims to implement FSM based on FPA 
[8] as an approach to improve the capability of the company to 
challenge SUPPLIER S’s proposals for to-be-started software en-
gineering activities. All proposals were fixed-price; no extra 
time-material cost were allowed unless the scope of a project 
(in FPs) was changed during the delivery period. 

Based on this organizational definition, and driven by the 
goal to investigate a representative subset of mutually highly 
different software projects within a company’s software portfo-
lio as a whole, we decided to select all software projects to be 
finalized during the period January 2014 to December 2014, 
within the business domains CRM, Billing, and DWH of COM-

PANY C, with SUPPLIER S acting as the main supplier, to be subject 
of our case study. For benchmarking purposes we used a subset 
of historic software projects that were finalized in the period 
2012 to 2013, within the three business domains of COMPANY C, 
yet performed by other external suppliers than SUPPLIER S. 

D. Data Collection procedures 

Data of all software projects that are collected are measured 
by a team of COMPANY C, supported by measurement specialists 
of SUPPLIER S. One of the authors of this study was leading COM-

PANY C’S measurement team during the case study. As a source 
for the project data we use the formal project administration. 
All project data is reviewed by the applicable project manager 

and the financial controller of COMPANY C, and adjusted where 
needed. We collect both quantitative data (e.g. core metrics 
such as size, effort, cost, duration) and qualitative data (e.g. pro-
ject backgrounds, factors that influenced a project) in a meas-
urement repository. Projects cover a mix of the business do-
mains CRM, Billing, and DWH, project types (e.g. newly built 
systems, enhancements, off-the-shelf packages), and project 
sizes (e.g. small enhancements, large once-only projects). In all 
projects the design, build, and testing activities are performed 
by one or more external suppliers. Most software projects are 
combined in releases and delivered at one moment to the busi-
ness organization; each year eight releases are rolled out under 
guidance of a portfolio management team of COMPANY C. 

We collect data on finalized software engineering projects 
only; stopped or failed projects are not included in our case 
study. We exclude projects that are only about infrastructure, or 
that include only non-functional requirements (e.g. perfor-
mance, security), because these were not to be counted in FPs. 

For all to-be-analyzed software engineering projects, we 
measure project size in Function Points (FPs), according to 
FSM ISO/IEC 20926 guidelines [8]. FPA is performed by spe-
cialists either from a COMPANY C measurement team (in the pe-
riod that SUPPLIER S is not in scope as main supplier yet), or by 
a SUPPLIER S measurement team (once SUPPLIER S is in scope as 
main supplier they perform all FPAs). Every FPA is reviewed 
on correct utilization of counting practices by an experienced 
IT-metrics expert who is also one of the authors of this paper, 
and on correct interpretation of requirements by an applicable 
subject matter expert of COMPANY C. 

E. Analysis Procedure 

In order to test whether cost or time improvements are real-
ized we calculate the following performance indicators for each 
project (we opted for this set of indicators because they were 
included in the standard set of KPIs within COMPANY C and there-
for to be expected as known by both parties management): 

1. Project cost per FP; total project cost divided by the 
project size, expressed in Euros/FP; 

2. Build & Test cost per FP; cost of the Build & Test phase 
divided by the project size, in Euros/FP; 

3. Project duration per FP; duration of the project from 
start of the Initiation phase to technical go live divided 
by the project size, in Days/FP. 

4. Build & Test duration per FP; duration of the Build & 
Test phase divided by the project size, in Days/FP. 

When in this study cost per FP or duration per FP is men-
tioned without any prefix, the project version of each indicator 
is meant, instead of the Build & Test version. For analysis pur-
poses results of individual projects are aggregated to company 
level, where project size (FPs) is used as weighting factor. All 
data used in the analysis were shared and thoroughly reviewed 
by measurement experts of both COMPANY C and SUPPLIER S. 

Based on analysis of projects performed by SUPPLIER S, we 
calculated two domain-specific baselines on build & test cost 
per FP; these were going to be the trend lines for FSM-pricing. 
To create the baseline, we obtained the best fit after conducting 
a log-log transform. After performing a power regression, the 
resulting price calculation formula is:  
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Price = α × (FP)β    (1) 

The coefficients α and β may differ per application domain. 
In the portfolio under study, we typically have β ≈ 0.75.  Note 
that this formula is in line with COCOMO 2’s effort estimation 
formula (which uses KLOC instead of function points) [11]. We 
use simple regression on project size and build & test cost with 
power fit. Our foundation of this argument is that such a model 
facilitates greater analyzability and thus helps improving trans-
parency. For a statistics-based explanation we create a cross 
correlation table to determine, and filter the strongly dependent 
variables in our sample out from the regression model. We 
found that size and duration are all pair-wise highly correlated; 
we rejected duration and only used size as a predictor for cost. 
See the technical report for more details on statistics [30]. 

We prepared two baselines: 1) CRM/Billing (R2 = 0.5621) 
and 2) DWH (R2 = 0.9048). CRM/Billing domain projects are 
combined in one baseline because the analysis shows no large 
differences between projects from both domains, many projects 
overlap domain borders, and because not enough data were 
available for proper individual trend lines for both domains. A 
separate DWH baseline was setup because these projects show 
a different pattern. See the Technical Report [30] for plotter 
charts and details on the setup of both baselines. 

Based on both baselines a tool was set up for cost calcula-
tion in project proposals by SUPPLIER S. For all to be started soft-
ware projects the fixed price is calculated with this tool. Once 
the size of a project is counted and reviewed, the tool calculates 
the price for a project to be performed by SUPPLIER S based on 
the applicable domain baseline. 

Stakeholders from COMPANY C opted strongly for a single 
pricing approach (only based on statistics), because ongoing 
discussions on project estimates were expected due to a variety 
of expert opinions if two approaches were to be used simulta-
neously, and because of that longer project durations. To reas-
sure stakeholders of SUPPLIER S with doubts on this single 
method for supplier proposal pricing, a six month’s FSM-
pricing pilot was started. This pilot is the subject of the case 
study that is discussed in this paper. Quantitative analysis is per-
formed over the scope of the six-month pilot and the following 
six months operational use of FSM-pricing. 

F. Model Validation Procedure 

In order to validate the FSM-pricing method we use a mixed 
methods methodology, as we are examining a phenomenon with 
multiple (qualitative and quantitative) tools. We perform a sin-
gle-case, holistic case study that involves two instruments; a sur-
vey consisting of open and closed questions, and a quantitative 
analysis of actual project data. The survey is performed six 
months after the start of the case study, the quantitative analysis 
is performed at the end of the case study period of one year. 

To answer RQ1 (To what extent are both parties involved in 
the case study satisfied with FSM-pricing?) and RQ2 (To what 
extent does FSM-pricing help to improve transparency of project 
proposals?) we create a combined 10-minute questionnaire sur-
vey. The survey topics and the survey approach are determined 
in a number of preparation sessions between management rep-
resentatives and the measurement experts of both COMPANY C 
and SUPPLIER S. Our aim is to come up with a manageable set of 

topics that would represent the pilot effectively. The survey con-
sists of a number of closed questions; respondents are asked to 
rate these survey topics on a 5-point Likert scale. Next to the 5-
point scale for each of the survey topics a choice of “Don’t 
Know” as an answer is an option. Besides that the survey con-
tains three open questions. 

The survey starts with the collection of demographic infor-
mation, and the answering of two partially closed questions: 
“What company are you working for?” and “What is your con-
nection with FSM-pricing?” Both questions are intended to find 
out any differences in satisfaction with FSM-pricing within both 
the involved parties COMPANY C and SUPPLIER S, and between re-
spondents with different roles. A comprehensive overview of 
setup and respondent statements in the survey can be found in 
the technical report [30]. 

To assess the experienced satisfaction with FSM-pricing we 
ask respondents to answer the question “How satisfied are you 
with the following?” respondents are asked to rate 14 survey 
topics. To find out whether respondents feel that FSM-pricing 
needs to be continued a question is asked to be answered with 
yes or no: “Should FSM-pricing be continued as an operational 
practice once the pilot is finalized?” To understand possible rea-
sons behind the closed questions we ask the stakeholders to an-
swer three open questions (max 3 answers are allowed): 

1. What is going well during the FSM-pricing pilot that we 
want to continue? 

2. What is not going well during the FSM-pricing pilot that 
we want to fix? 

In order to assess the experienced transparency with regard 
to project proposals we perform a survey with eight closed 
questions. The first seven (Q01 to Q07) are intended to find out 
how respondents experience the quality of artifacts and pro-
cesses with regard to FSM-pricing. As a response to the ques-
tion “How would you rate the quality of the following?” re-
spondents are asked to rate these seven survey topics. Next to 
these questions three additional questions (E01 to E03) are 
asked: “To what extent did you experience a change on…?” re-
spectively the transparency of proposals during the FSM-
pricing pilot, the project cost per FP measured in euros per FP 
and the project duration per FP measured in days per FP. 

RQ3 (To what extent does FSM-pricing help to create cost 
and time improvements?) is answered by performing quantita-
tive analysis of project data. We analyze the performance of 77 
finalized software engineering projects. For our study we use 
data of three categories of software engineering projects, all 
performed within COMPANY C: 

1. Repository: data of historic projects in the period preceding 
FSM-pricing, not performed by SUPPLIER S (n = 22); 

2. Baseline: data of finalized projects performed by SUPPLIER S 
used to prepare the FSM-pricing baseline (n = 16); 

3. Pilot: data of finalized projects performed during the pilot 
that are in scope of FSM-pricing (n = 10); 

4. Operational: data of projects finalized during the six months 
following the pilot (in scope of FSM-pricing) (n = 29). 

In order to benchmark the outcomes of the qualitative anal-
ysis with industry peer groups we use a research repository of 
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331 comparable projects from other companies that we col-
lected in earlier research [31]. All compared peer group projects 
from this benchmark repository conducted software engi-
neering in business environments. Peer group projects were 
measured, collected, and recorded in the same way as con-
ducted in this case study.  

IV. RESULTS 

A. Case and Subject descriptions 

In this section we report results based on the three research 
questions of our study. We sent 41 survey requests by email to 
17 employees of COMPANY C and 24 employees of SUPPLIER S. We 
selected these stakeholders because they are all involved in the 
FSM-pricing pilot. Twenty seven (27) surveys are returned, of 
which 2 are assessed to be incomplete (respondents only noted 
that they knew too little of the subject). 25 surveys are completed 
(completion rate 61%); the analysis in this study is based on 
these completed surveys only. TABLE II summarizes the back-
grounds of the respondents that completed the survey: 

Besides the results of the survey ratings we collected a large 
amount of open ended text from our survey. The first open ques-
tion “What is going well during the FSM-pricing pilot that we 
want to continue?” resulted in 46 answers. The second open 
question “What is not going well during the FSM-pricing pilot 
that we want to fix?” resulted in 47 answers and 44 answers were 
given to the question “What can we do to improve FSM-
pricing?” In total 2,007 words were produced. In this section we 
label respondents as P1 through P25 and we include results from 
the open text analysis where applicable. To analyze the free text 
answers, we adopt the coding technique described by Runeson 
et al. [10]. We apply high level codes and medium level codes 
and count the frequency of each code. A summary of the results 
of this analysis is shown in TABLE I.  

B. Results of the Qualitative Analysis 

As is common in case studies, answers on surveys contain a 
substantial element of narrative. As these are representatives of 
the complexities and contradictions of real life, we include a se-
lection of statements made by the survey respondents in the sec-
tion on open ended text analysis in our paper. We try to include 
examples of respondent statements that apply to differences as 
well as similarities. 

TABLE III summarizes the survey results. The two last col-
umns show Effect Size calculated as two measures; 1) for each 
survey topic the difference between the mean COMPANY C score 
and the mean SUPPLIER S score, and 2) for each survey topic the 
difference between the mean Management score (all scores of 

respondents with the profile Overall IT-management, FPA 
Measurement Team, Portfolio Management, and Other) and De-
velopment (all scores of respondents with the profile Data Ware-
house Team, and CRM/Billing Team). A negative Effect Size 
indicates COMPANY C / Management respondents are less satis-
fied with a survey topic than SUPPLIER S / Development respond-
ents. A positive Effect Size indicates COMPANY C / Management 
respondents are more satisfied with a survey topic than SUPPLIER 

S / Development respondents. 

 We found the following with regard to satisfaction with 
FSM-pricing based on analysis of the survey results: 

1) 88% want FSM-pricing  as operational practice 
On the question “Should FSM-pricing be continued as an op-

erational practice once the pilot is finalized?” 80% answered 
“Yes”; 8% answered “Ok, but with improvement points (e.g. in-
clude effort of non-functional requirements”). 

2) FPA is appreciated by both parties 
Both COMPANY C and SUPPLIER S respondents appreciate the 

applied FPA method (IFPUG, estimated counts); based upon the 
highest overall mean score of the survey (3.96). Besides that 
both parties appreciate the quality of the function point analyses 
that are performed by SUPPLIER S (3.78), and the reviews done by 
COMPANY C (3.80). 

 Qualitative analysis confirmed this finding. Many respond-
ents considered the quality of the FPA high: 

Good Function Point review by COMPANY C and SUPPLIER S FPA-
teams before proposal submission. (P10) 

Appreciate the way Function Point counting is done by SUPPLIER S. 
(P23)  

 Many remarks made by respondents were related to require-
ments; which makes sense since requirements usually are the ba-
sis for project proposals. A noteworthy side-effect of FSM-

TABLE I SUMMARY OF THE OPEN ENDED TEXT ANALYSIS 

Category Name  / Medium Level Code 

Interactions, communications, people 

Improved proposal transparency 

Improve knowledge of Function Point Analysis and FSM-pricing 

Discussion on size when lower price is expected or on waivers 

Organization, processes 

Uniform, standard and simplified process 

Too small projects; no focus on release-based working 

Delay due to search for clarity and review 

Improve pricing tables (e.g. benchmarking, more realistic figs.) 

Promote release-based working based on size 

Promote pricing tables based on applications (technology) 

Measurements 

Perform gap-analysis on FSM-price versus actual effort spent 

Requirements 

FSM-pricing does not cover non-functional requirements 

Low reliability of FSM-pricing when compared to actual effort 

Improved Requirement Management 

Artifacts 

Good quality of Function Point Analysis process and products 

 

TABLE II BACKGROUNDS FROM SURVEY RESPONDENTS 

Respondent background 
COMPANY C 
n=11 (44%) 

SUPPLIER S 
n=14 (56%) 

Overall IT-management 28% 29% 

FPA Measurement Team 18% 14% 

Portfolio Management 27% 0% 

Data Warehouse Team 9% 14% 

CRM/Billing Team 9% 36% 

Other 9% 7% 
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pricing is that respondents experienced an improvement of the 
requirement management process during the pilot.  

Most of the details are sorted out at the time of proposals. Earlier 
these details were discussed in design phase. (P17) 

The solution is looked into more detail in order to get the right 
Function Points at the proposal stage itself. This helps in early de-
tection of issues and resolution. (P2) 

This positive effect on requirements management might 
even be one of the main reasons for FSM-pricing success. 

3) COMPANY C management: coverage needs improvement 
 Coverage is about the number of projects in COMPANY C‘s IT-
portfolio that is subject of FSM-pricing. Based on a relatively 
low mean value for COMPANY C (2.70), combined with an Effect 
Size of -0.99 between COMPANY C and SUPPLIER S, we conclude 
that respondents from COMPANY C are more than average dissat-
isfied about the coverage of FSM-pricing. An Effect Size of -
0.45 between Management and Development indicates that cov-
erage is a management rather than a developer concern.  

 We conjecture a connection with low rating of the waiver 
procedure by COMPANY C respondents; this procedure allows 
SUPPLIER S to exclude a project from FSM-pricing. A standard 
waiver is applied for infrastructure projects, configuration pro-
jects, and projects executed by other external suppliers. Also 

qualitative analysis revealed indications that ongoing discus-
sions tend to be related with waiver requests: 

 Many ongoing discussions on waiver requests occur. (P20) 

4) SUPPLIER S development: reliabiliy needs improvement 
 In the context of FSM-pricing by reliability we mean 
whether respondents experience the outcome of FSM-pricing to 
be in line with their own judgment. SUPPLIER S developers seem 
dissatisfied with FSM-pricing where it comes to reliability. Pro-
posal process (Effect Size 0.49), both pricing tables (0.48 and 
0.63), reliability of FSM-pricing (0.47), and setup of baselines 
(0.46) are all rated low. We believe these are connected, but we 
did not find evidence for this in our data. 

 Looking at this aspect further in the qualitative analysis 
shows a feeling of disagreement between the outcome of FSM-
pricing and effort-based estimates. Many respondents, espe-
cially from SUPPLIER S, mention that FSM-pricing does not cover 
Non-Functional Requirements and complexity (technology). 

FPA is not applicable to projects where more testing efforts are re-
quired for less development changes. (P5) 

All the projects do have different non-functional requirements or 
technology; due to this the efforts differs. (P2) 

The complexity of the changed code does not match with the amount 
of functionality to be changed, causing a disparity. (P16) 

TABLE III SURVEY RESULTS 

Survey Topic (How satisfied are you with the following?) Nr 
Mean 

Overall 
Standard 
Deviation 

Mean 
Company 

Mean 
Supplier 

Effect Size 
Company/ 
Supplier 

Effect Size 
Management /  
Development 

Function Point Analysis method (IFPUG, estimated count) S09 3.96 0.81 4.00 3.92 0.08 0.11 

FSM-pricing pilot period itself S02 3.87 0.55 3.91 3.83 0.08 -0.20 

Preparation of the FSM-pricing pilot S01 3.75 0.90 3.82 3.69 0.13 0.00 

Overall FSM-pricing S15 3.72 0.74 3.64 3.64 0.00 0.08 

Advantages of FSM-pricing for COMPANY C S13 3.68 0.65 3.80 3.58 0.22 -0.30 

Pricing table for DWH S07 3.50 0.73 3.86 3.22 0.63 0.15 

Proposal Process (with regard to FSM-pricing) S12 3.42 0.88 3.70 3.21 0.49 0.06 

Management Commitment on FSM-pricing S04 3.42 0.83 3.64 3.23 0.41 0.25 

Advantages of FSM-pricing for SUPPLIER S S14 3.40 0.68 3.29 3.46 -0.18 0.18 

Communication with regard to FSM-pricing S03 3.39 0.66 3.36 3.42 -0.05 0.22 

Setup of the SUPPLIER S Baseline S06 3.30 0.93 3.55 3.08 0.46 0.13 

Pricing table for CRM / Billing S08 3.28 0.83 3.57 3.09 0.48 0.22 

Reliability of the FSM-pricing S05 3.28 0.94 3.55 3.07 0.47 0.09 

Coverage of FSM-pricing S11 3.26 0.92 2.70 3.69 -0.99 -0.45 

Waiver procedure for Function Point Analysis (exclusions) S10 3.25 1.03 3.00 3.46 -0.46 0.38 

Survey Topic (To what extent did you experience change on…?)        

Transparency of Proposals E01 3.88 0.65 3.82 3.93 -0.11 0.36 

Project Cost per FP (Euros per FP) E02 3.33 0.70 3.40 3.29 0.11 0.17 

Project Duration per FP (Days per FP) E03 3.00 0.76 2.78 3.15 -0.37 0.42 

Survey Topic (How would you rate the quality of the following?)        

Function Point Analysis performed by SUPPLIER S Q02 3.83 0.70 3.70 3.93 -0.23 -0.06 

Function Point Analysis Review by COMPANY C Q03 3.78 0.60 3.73 3.83 -0.11 -0.11 

The Overall FSM-pricing method Q07 3.64 0.57 3.55 3.71 -0.17 -0.22 

The SUPPLIER S Proposals based on FSM-pricing Q06 3.52 0.65 3.55 3.50 0.05 0.12 

The CRM / Billing Baseline used for FSM-pricing Q05 3.47 0.80 3.57 3.40 0.17 -0.05 

Requirements delivered by COMPANY C Q01 3.44 0.65 3.45 3.43 0.03 -0.01 

The DWH Baseline used for FSM-pricing Q04 3.43 0.76 3.71 3.14 0.57 0.55 

Sorted by Mean Overall; higher is better.   
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 We identified one specific measurement-related issue: the 
wish to perform a gap-analysis to find any differences between 
FSM-pricing proposals and actual effort spent in a project:  

To keep the counting simple we are considering all the require-
ments are at average level; we may need to perform gap analysis if 
the requirements mix is really averaging out on efforts. (P17) 

Cross verification with actuals towards the end of project to reval-
idate the estimates would be an improvement. (P7) 

 We identified a need for gap-analysis in order to identify dif-
ferences between (estimated) project cost and actual effort. We 
consider conducting this gap-analysis as future research. 

 With regard to the experienced transparency of project pro-
posals we observed one major finding: 

5) 84% experienced improved proposal transparency 
Many respondents experienced an improvement of the trans-

parency of project proposals during the FSM-pricing pilot (72% 
said transparency improved; 12% said greatly improved).  Qual-
itative analysis confirmed this finding. Respondents mention im-
proved transparency as a positive outcome of the FSM-pricing 
pilot: 

 A good point is that there is less discussion. (P8) 

 Some respondents see improved transparency as a driver for 
better requirements or to solve disagreements between customer 
and supplier: 

Instead of plain list of entities that we were maintaining in work-
breakdown-structure entities, we now have clarity on what kind of 
functionality is getting delivered. (P17) 

Function points analysis sometimes is a constructive argument in 
case of disagreement. (P20) 

 We observed the fact that FSM-pricing is experienced as a 
uniform, simplified process is on top of respondents’ list: 

FSM-pricing is a single point for the final estimation, answerable 
to all stakeholders. The estimation review process becomes very 
simple. A standardized process, which can be trusted from both 
vendor and client stakeholders. (P24) 

Uniformity in pricing approach as it does not depend on individual 
components to derive their efforts. (P2) 

Avoid delays and budget overruns as estimation can be done at an 
initial stage against task-based. (P13) 

C. Results of the Quantitative Analysis 

Data from four categories of 77 software engineering pro-
jects are used for quantitative analysis of project data (resp. Re-
pository, Baseline, and Pilot). In TABLE V we summarize the per-
formance indicators for these four project categories. The anal-
ysis resulted in the following findings:  

1) Project Duration per FP not in sync with peer groups 
Analysis of the performance of the software engineering pro-

jects of COMPANY C shows that, although the project cost are in 
line with the prevailing market, the organization suffers from 
project durations that are substantially longer than those of peer 
groups in industry. An external benchmark against historic data 
of 331 finalized software engineering projects [31] from differ-
ent companies shows that a majority of the finalized projects of 
COMPANY C are cost effective (average Project Cost per FP is 

46% better than the peer groups, see TABLE VI), yet project du-
rations are longer than the average of the total research group 
(average Project Duration per FP is more than twice that of the 
peer groups, see TABLE VI). This finding is applicable to all four 
categories of software projects performed within COMPANY C in 
our research repository, yet Project Duration per FP is worsening 
during the pilot. 

We plot both all COMPANY C and peer group projects in a Cost 
/ Duration Matrix (see FIGURE 1) [31]. This matrix shows for 
each project the measure of deviation from the average trend line 
(average of peer group projects plus COMPANY C  projects) ex-
pressed in a percentage; negative when below the average trend 
line, positive when above the trend line. The matrix is divided in 
four quadrants. Each quadrant is characterized by the measure 
of negative or positive deviation from the average trend. When 
analyzed it shows that 80% of the projects is assessed to have a 
longer than average duration. 25% of the projects are in the Bad 
Practice quadrant; these projects perform in both cost and dura-
tion worse than average. 55% ends up in the quadrant Cost over 
Time; costs are less than average, yet project duration takes 
longer than average. Due to these deviating percentages we ar-
gue that Company A’s Project Duration per FP, measured in 
days per FP, is not in sync with its peer groups; COMPANY C 
should improve its Project Duration per FP in order to stay com-
petitive in the market.  

Our analysis is that the bad Project Duration per FP is caused 
by two problems. First; the combined release approach of 
COMPANY C causes waiting time (waste) and unnecessary de-
pendencies between projects. Second; average project duration 
conform industry, yet combined with small average project size 
cause a bad Duration per FP as illustrated in the following. 

2) Small projects block improvement 
A finding with regard to project size is that from 2013-Q3 

onwards substantially more very small projects (e.g. projects 
smaller than 30 FPs) are performed. We did not find any reason 
that could explain this reduction of project size. Although 

 

 

FIGURE 1 COST / DURATION MATRIX 
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smaller projects are from a cost point of view advantageous for 
SUPPLIER S, portfolio managers of COMPANY C are responsible for 
the construction of a specific release portfolio (a number of pro-
jects combined in one release; to be delivered at one specific 
moment). The idea that small projects from an economy-of-
scale perspective should be combined is mentioned by some re-
spondents in the open ended text as well: 

SUPPLIER S divides the offer in small pieces; we must have release 
based funding to make use of economy-of-scale. (P8) 

Too many small projects are negative for COMPANY C due to econ-
omy-of-scale effects. (P3) 

We observed that in 2014 the throughput (total delivered 
number FPs) is approximately 29% lower than in the preceding 
years (see TABLE IV). One can argue that the maybe rather rigid 
approach of FSM-pricing is not sufficiently encouraging for 
SUPPLIER S due to a somewhat single-sided focus on cost reduc-
tion. However, COMPANY C promotes the idea that delivery of 
more throughput where applicable is desired. Looked upon from 
this side FSM-pricing underlines the delivery of more value for 
less money; and at the same time it rewards throughput enlarging 
by creating more turnover for the supplier. 

3) Cost improves; yet, Duration does not 
Looking at cost and duration over time (see TABLE V) we find 

that Cost per FP (the cost per FP measured over the whole pro-
ject lifecycle from initiation to technical Go Live) improves by 
21% in 2014 onwards compared to the years before. However, 

Duration per FP is not. Next to our finding that Duration per FP 
is substantially higher than that of the peer groups, no sustained 
improvements with regard to project durations are seen when as-
sessed over time. Duration per FP shows a worsening trend. As 
discussed before the small size of many projects and the amount 
of waste in projects plays an important role here. 

V. DISCUSSION 

Analysis with regard to RQ1 (To what extent are both parties 
involved in the case study satisfied with FSM-pricing?) resulted 
in four findings. First, 88% of the respondents of our survey 
want FSM-pricing as an operational practice once the FSM-pilot 
is finalized. Second, the applied method for FPA, including the 
counting itself as performed by and SUPPLIER S and the review by 
COMPANY C, is appreciated highly by both respondents of both 
parties. Third, coverage of FSM-pricing with regard to COMPANY 

C’s IT-portfolio is experienced as to be improved, mainly by 
managers from COMPANY C. Additional analysis of the measure 
of coverage of FSM-pricing with regard to the IT-portfolio 
shows that at finalization of the FSM-pricing pilot 27% of all IT-
portfolio costs were calculated based on FSM-pricing. At the 
end of the Operational period (end 2014) the coverage was im-
proved to 52%. The remaining 45% is among others related to 
infrastructure (19%), support (17%), third party projects (5%) 
and small innovations (3%). 

Fourth, developers from SUPPLIER S are dissatisfied with the 
reliability of FSM-pricing. The major reason for this seems to be 
that they experience little possibilities to incorporate non-func-
tional requirements and complexity in project proposals. From a 
statistical point of view all projects are treated as average, where 
non-functional requirements and related complexity are incor-
porated in both trend lines. To finalize our discussion on RQ1; 
an additional positive signal with regard to this is that after eval-
uation of the FSM-pricing pilot both COMPANY C and SUPPLIER S 

agreed upon continuation of the approach as an operational prac-
tice. 

With regard to RQ2 (To what extent does FSM-pricing help 
to improve transparency of project proposals?) a noteworthy 
finding was that a large majority (84%) of the respondents of the 
survey experienced that transparency of project proposals is im-
proved during the FSM-pricing pilot. We observed that the ma-
jority of discussions moved from effort (and price) estimate to 
waiver requests and getting requirements ready for FPA. Note-
worthy is that FPA seems to have a positive effect on require-
ments management. 

Looking at RQ3 (To what extent does FSM-pricing help to 
create cost and time improvements?) quantitative analysis of the 
performance of the COMPANY C projects taught us that Cost per 
FP improved during the study, where Duration per FP is not im-
proving over time: this even shows a deterioration. This deteri-
oration however seems to be caused by the fact that average pro-
ject size gets smaller during the study while average project du-
rations improve notably over time: average project duration in 
2014 was even better than that of peer groups in industry. 

A. Evaluation of Validity 

1) Construct validity 
With regard to the degree to which a test measures what it 

claims to be measuring a remark is in place on FPA. We used 

TABLE V PERFORMANCE OVER FOUR PROJECT CATEGORIES 

Performance Indicator Rp Bl Pi Op 

Number of projects (n) 22 16 10 29 

Average project Size (FP) 157 183 25 55 

Project Cost per FP (EUR/FP) 2,651 1,485 2,560 1,539 

Project Duration per FP (Days/FP) 2.35 1.58 7.17 2.95 

Average project Duration (Months) 12,11 7,53 7,38 7,67 

Rp = Repository, Bl = Baseline, Pi = Pilot, Op = Operational 

 

TABLE IV PERFORMANCE OVER TIME 

Performance Indicator 2012-2013 2014 Delta 

Number of projects (n) 38 39 n.a. 

Average project Size (FP) 168 68 -59% 

Throughput (FP) 6,366 2,660 -29%1 

Project Cost per FP (EUR/FP) 2,116 1,679 -21% 

Project Duration per FP (Days/FP) 2.00 3.52 76% 

Average project Duration (Months) 11,69 7,90 -25% 

1Throughput percentage is calculated based on extrapolation per year. 

 

TABLE VI PERFORMANCE COMPARED TO PEER GROUPS 

Performance Indicator COMPANY C Peer Gr. Delta 

Number of Projects (n) 26 331 n.a. 

Average Project Size (FP) 126 261 -52% 

Project Cost per FP (EUR/FP) 1,604 2,983 -46% 

Average Project Cost (K Euro) 203K 780K -74% 

Project Duration per FP (Days/FP) 2.20 1.04 112% 

Average Project Duration (Months) 9,14 8.92 2% 

Performance of Company in comparison with peer group projects from our research repository. 
Only finalized projects that were performed by SUPPLIER S are incorporated. 
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functional documentation as a source for FPA; a consequence is 
that low quality documentation could have led to low quality 
FPAs, however, we thoroughly reviewed all sets on complete-
ness and correctness. Two (2) out of four (4) FPA specialists 
were certified; yet, all involved FPA specialists were highly 
trained and experienced FP-counters. With regard to quality of 
data we argue that all project data was reviewed by the applica-
ble COMPANY C project manager, all data on project cost was re-
viewed by the financial controller of COMPANY C, all project data 
was presented to and discussed with COMPANY C management.  

2) Internal validity 
We warranted the extent to which a causal conclusion is 

based on our study, by normalizing all project data with the func-
tional size in FPs. In this way we were able to objectively com-
pare performances of all projects in order to minimize system-
atic error. Based on the number of software projects, the diver-
sity of projects and business domains within COMPANY C, and the 
fact that we measured and analyzed software project portfolios 
as a whole in an empirical way we argue that the effect of outli-
ers is limited and that the risk on bias is mitigated responsibly. 

3) External validity 
Whether the study results can be generalized to settings out-

side the study, we argue that due to the limited scope of the per-
formed case study (one sourcing company and one main sup-
plier) it is too early to generalize the above mentioned findings 
to other companies and suppliers of software projects. 

B. Relation to Existing Evidence 

From our analysis of related work, it is clear that pricing in 
itself is a topic that has received little attention from the research 
community. Yet pricing is a topic of great practical value, which 
strongly affects the outcome (success or failure) of a software 
development project. The many budget overruns reported for 
such projects, may very well be more attributable to inadequate 
pricing than to poor project execution. 

C. Impact/Implications 

Our research shows that an evidence-based approach, in 
which historical data on key performance indicators are used in 
combination with a simple (power) regression, can lead to prices 
that are satisfactory to both suppliers and commissioning parties. 
It emphasizes a holistic approach, in which pricing is considered 
for the full IT portfolio of an organization, in combination with 
a supplier in an outsourcing relation. A major prerequisite for 
this approach is the availability of historical project data. This 
implies that the approach is only applicable to organizations 
willing and capable to aim for a long term solution. 

The need for historical project data is likely also one of the 
causes why pricing has received limited attention in the research 
community; few researchers have access to such data. A way out 
of this dilemma may be opening up performance data for gov-
ernment-funded projects, making them available for researchers. 
Besides bringing new research insights, this might also help gov-
ernments to reach more adequate prices for their IT projects.  

D. Limitations 

The reader should consider several limitations when inter-
preting our results. First, the survey has limited generalizability 

due to the limitation of respondents to 25 stakeholders. Determi-
nation of survey topics was done by members of both measure-
ment teams, limited by the length of the survey (10-minutes). 
Further, the results of the ratings within the survey have to be 
looked upon with low significance in mind. We did not ask re-
spondents to connect their open ended text data with the answers 
given in the rating part of the survey. 

Second, we conducted the study only within COMPANY C and 
SUPPLIER S, so the results may not generalize elsewhere. Since we 
did not find any other study on a comparable single, statistical 
pricing approach, we cannot predict what the outcome of our 
method will be in other companies.  

Third, our study focused on transparency of proposals and 
cost and duration improvement. The respondents might have 
been influenced by this focus and emphasize these aspects in 
their answers. 

VI. CONCLUSIONS AND FUTURE WORK 

The key contributions of this paper are: 

RQ1: We demonstrate that FSM-pricing is successfully used 
in practice of COMPANY C and SUPPLIER S, as a statistical, evi-
dence-based pricing approach for software project proposals. 

RQ2: We show that using FSM-pricing as a single instru-
ment, without intervention of expert judgment-based opinions, 
leads in COMPANY C and SUPPLIER S to an improved transparency 
of project proposals and satisfied stakeholders from both the 
customer and the supplier. 

RQ3: We demonstrate that FSM-pricing does lead to cost 
improvement within COMPANY C and SUPPLIER S. Cost per FP 
shows to be in line with external peer groups. Duration per FP 
on the contrary is too high when benchmarked externally and 
shows a deteriorating trend, probably caused by the fact that 
average project size gets smaller over time. 

A. Future Work 

The research presented opens up a number of avenues for 
further research. From a benchmarking perspective, our current 
approach distinguishes between data-warehousing and CRM / 
Billing projects. Further research is needed to come up with gen-
eral guidelines on how to group projects into sufficiently cohe-
sive units to permit adequate pricing. Another concern that arose 
from our case study is dealing with non-functional requirements 
such as security or infrastructure. 

Delivery of smaller software projects in equal project dura-
tions seems to result in a lower Duration per FP; however, its 
needs to be researched whether the amount of value delivered by 
a project influences such performance perception. With regard 
to including non-functional requirements it might be interesting 
to perform future research on possibilities to use IFPUG SNAP 
(Software Non-functional Assessment Process) besides FPA. 
Approaches like COCOMO 2 introduce factors to compensate 
for such project characteristics, but whether this works well in 
combination with the purely statistical approach investigated in 
the present paper calls for additional research. 
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VII. ADDENDUM 

 

A. Survey Results - Summary 

 

 Count Completed / Started Completed / Viewed Started / Viewed 

Completed 25 68.21% 78.13%  

Started 29   90.63% 

Viewed 32    

 

What company are you working for?   

Company C 11 44.00% 

Supplier S 14 56.00% 

Other 0 0% 

Total 25  

 

What is your connection with Evidence-Based 
Pricing?   

Overall IT Management 7 28.00% 

FPA / Measurement & Analysis Team 4 16.00% 

Portfolio Management 3 12.00% 

DWH Team 3 12.00% 

CRM / Billing Team 6 24.00% 

Other (Release Management; IT Portfolio Manage-
ment) 

2 8.00% 

Total 25  
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1) Survey Results – Mean Likert Scores 
 

Nr. 
How satisfied are you with the follow-
ing? 

Very un-
satisfied 

Unsatis-
fied Neutral Satisfied 

Very 
Satisfied 

Don’t 
know Mean 

Standard 
devia-
tion Variance 

S01 Preparation of the FSM-pricing-pilot 0 3 4 13 4 1 3.75 0.90 0.80 

S02 FSM-pricing pilot period itself 0 0 5 16 2 2 3.87 0.55 0.30 

S03 Communication with regard to FSM-
pricing 

0 1 13 8 1 2 3.39 0.66 0.43 

S04 Management commitment on FSM-
pricing 

0 2 13 6 3 1 3.42 0.83 0.69 

S05 Reliability of the FSM-pricing method 0 6 8 9 2 0 3.28 0.94 0.88 

S06 Setup of the Supplier baseline 0 6 5 11 1 2 3.30 0.93 0.86 

S07 Pricing table for DWH 0 1 7 7 1 9 3.50 0.73 0.53 

S08 Pricing table for CRM/Billing 0 3 8 6 1 7 3.28 0.83 0.68 

S09 Function Point Analysis method 0 1 5 12 6 1 3.96 0.81 0.65 

S10 Waiver procedure for FPA (exclusions) 0 7 7 7 3 1 3.25 1.03 1.07 

S11 Coverage of FSM-pricing 0 6 6 10 1 2 3.26 0.92 0.84 

S12 Proposal process (with regard to FSM-
pricing) 

0 5 5 13 1 1 3.42 0.88 0.78 

S13 Advantages of FSM-pricing for Company 0 1 6 14 1 3 3.68 0.65 0.42 

S14 Advantages of FSM-pricing for Supplier 0 2 8 10 0 5 3.40 0.68 0.46 

S15 Overall FSM-pricing  0 1 8 13 3 0 3.72 0.74 0.54 

 

 
Nr. 

How would you rate the quality of the 
following? 

Very 
poor Poor Average Good 

Excel-
lent 

Don’t 
know Mean 

Standard 
devia-
tion Variance 

Q01 Requirements delivered by Company 0 2 10 13 0 0 3.44 0.65 0.42 

Q02 FPA performed by Supplier 0 1 5 15 3 1 3.83 0.70 0.49 

Q03 FPA reviewed by Company 0 0 7 14 2 2 3.78 0.60 0.36 

Q04 The DWH baseline used for FSM-pricing 0 2 4 8 0 11 3.43 0.76 0.57 

Q05 The CRM/Billing baseline used for FSM-
pricing 

0 2 6 8 1 8 3.47 0.80 0.64 

Q06 The Supplier Proposals based on FSM-
pricing 

0 1 11 12 1 0 3.52 0.65 0.43 

Q07 The overall FSM-pricing method 0 0 10 14 1 0 3.64 0.57 0.32 

 

Nr. 

To what extent did you experience a 
change on the following performance in-
dicators during the FSM-pricing pilot? 

Strongly 
deterio-

rated 
Deterio-

rated Neutral 
Im-

proved 

Greatly 
im-

proved 
Don’t 
know Mean 

Standard 
devia-
tion Variance 

E01 Transparency of Proposals 0 2 2 18 3 0 3.88 0.73 0.53 

E02 Productivity (Cost per FP) 0 1 16 5 2 1 3.33 0.70 0.49 

E03 Time-to-Market (Days per FP) 1 3 13 5 0 3 3.00 0.76 0.57 

E04 Process Quality (Defects per FP) 0 1 13 3 1 7 3.22 0.65 0.42 
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2) Survey Results – Likert Scores per Respondent 
 

Results on survey question X01: Should FSM-pricing be continued as an operational practice once the pilot is finalized? 

topic Nr. P1 P2 P3 P4 P5 P6 P7 P8 P9 P10 P11 P12 P13 P14 P15 P16 P17 P18 P19 P20 P21 P22 P23 P24 P25 

X01 1 1 1 1 2 1 1 1 1 1 1 1 1 1 1 1 2 2 1 1 1 3 3 1 1 

 

Remarks with 3 above:  

 P22: To be embedded in agile / scrum; 
 P23: Ok but considering the improvement points mentioned above. 

 

Results on survey questions S01 to S15: How satisfied are you with the following? 

Topic Nr. P1 P2 P3 P4 P5 P6 P7 P8 P9 P10 P11 P12 P13 P14 P15 P16 P17 P18 P19 P20 P21 P22 P23 P24 P25 

S01 4 5 4 4 3 3 5 4 2 4 4 4 3 4 4 4 2 6 5 4 4 3 4 5 2 

S02 5 4 4 4 3 3 4 3 4 4 4 4 4 4 4 3 4 6 5 3 4 4 4 4 6 

S03 4 5 4 4 4 3 4 3 3 3 3 3 4 3 4 3 3 6 4 3 3 3 3 2 6 

S04 5 3 5 4 5 4 4 3 4 3 2 3 3 3 3 3 2 6 4 3 3 4 3 3 3 

S05 4 3 4 4 2 4 4 3 2 3 3 4 2 4 3 2 2 2 4 3 4 3 3 5 5 

S06 4 4 4 3 2 3 4 2 2 4 6 4 3 4 4 2 2 2 4 4 4 3 3 5 6 

S07 5 4 4 4 4 3 3 3 2 4 6 4 6 3 6 3 6 6 6 3 4 6 3 6 6 

S08 5 4 4 6 3 3 3 6 2 4 6 3 2 4 6 3 2 6 4 3 4 3 3 6 6 

S09 4 5 5 4 3 4 5 4 4 4 4 4 3 5 4 2 4 3 5 4 4 3 3 5 6 

S10 2 5 3 3 2 3 5 3 5 4 4 2 4 3 4 2 4 6 4 4 2 2 2 3 3 

S11 2 5 2 6 4 3 4 3 3 4 3 4 3 4 2 2 3 6 4 4 2 2 4 4 4 

S12 4 4 4 6 2 4 4 3 4 4 4 2 4 3 3 2 2 3 5 4 3 4 4 4 2 

S13 5 3 4 4 2 4 3 4 6 3 3 4 3 4 3 4 4 3 4 4 4 6 4 4 6 

S14 3 4 4 6 4 3 3 6 6 3 3 4 3 4 3 3 2 2 4 4 4 6 3 6 4 

S15 5 5 4 6 3 3 4 3 4 4 3 4 3 4 3 3 2 3 5 4 4 3 4 4 4 

 

Results on survey questions Q01 to Q07: How would you rate the quality of the following? 

Topic Nr. P1 P2 P3 P4 P5 P6 P7 P8 P9 P10 P11 P12 P13 P14 P15 P16 P17 P18 P19 P20 P21 P22 P23 P24 P25 

Q01 3 4 4 3 2 3 4 3 4 4 3 4 3 3 3 3 4 2 3 4 4 4 4 4 4 

Q02 5 5 4 4 4 2 5 4 4 4 4 4 3 4 4 3 4 3 4 4 3 6 4 4 3 

Q03 4 5 4 4 3 4 5 4 4 4 4 4 3 4 4 3 4 3 4 6 3 4 6 3 3 

Q04 4 4 4 4 4 6 4 3 2 4 6 3 6 6 6 3 6 2 6 6 3 6 6 4 6 

Q05 4 4 4 6 2 6 4 6 2 4 6 3 3 4 6 4 3 6 5 3 3 3 6 4 6 

Q06 4 4 4 3 4 3 4 3 3 4 3 4 3 4 4 3 3 2 5 4 4 3 3 4 3 

Q07 4 4 4 4 3 3 4 3 4 4 3 4 3 4 4 3 3 3 5 4 3 3 4 4 4 

 

Results on survey questions E01 to E04: To what extent did you experience a change on the following performance indicators 
during the FSM-pricing pilot? 

Topic Nr. P1 P2 P3 P4 P5 P6 P7 P8 P9 P10 P11 P12 P13 P14 P15 P16 P17 P18 P19 P20 P21 P22 P23 P24 P25 

E01 4 5 4 5 3 4 5 4 4 3 4 4 2 4 4 2 4 4 4 4 4 4 4 4 4 

E02 5 3 3 3 3 6 3 3 4 4 3 4 3 5 3 2 3 3 4 3 4 3 3 3 3 

E03 1 3 4 2 2 6 3 3 3 3 3 4 3 4 3 4 3 3 4 3 3 4 6 3 2 

E04 3 3 3 6 2 6 3 3 6 3 3 4 3 6 3 3 3 3 5 3 4 6 6 6 6 
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3) Survey Results – Means 
 

The survey questions S01 to S15, Q01 to Q07, and E01 to E04 were asked in the order as listed below. 

Effect Size was calculated as two unstandardized measures; 1) for each survey topic the difference between the mean COMPANY C 
score and the mean SUPPLIER S score, and 2) for each survey topic the difference between the mean Management score (all scores of 
respondents with the profile Overall IT-management, FPA Measurement Team, Portfolio Management, and Other) and Development 
(all scores of respondents with the profile Data Warehouse Team, and CRM/Billing Team). 

Effect size does not make any statement about whether the apparent relationship in the data reflects a true relationship in the popula-
tion. In that way, effect size complements inferential statistics such as a p-value. For this purpose we calculated the p-value for each 
survey topic using a Wilcoxon rank-sum test. However, analysis showed that the p-values were statistically not relevant (none of the 
topics showed a statistically significant difference between COMPANY C and SUPPLIER S and Management and Development). Therefore 
we did not include these in our paper. 

 

Nr. Survey Topic 
Mean  

Overall 

Mean  
Com-
pany 

Mean 
Supplier 

P-value 
Com-
pany / 

Supplier 

Effect 
Size 

Com-
pany / 

Supplier 

Mean  
Manage-

ment 

Mean  
Devel-
opment 

P-value 
Manage-

ment / 
Devel-
opment 

Effect 
Size 

Manage-
ment / 
Devel-
opment 

S01 Preparation of the FSM-pricing pilot 3.75 3,82 3,69 0.744 0.13 3,75 3,75 0.645 0.00 

S02 FSM-pricing pilot period itself 3.87 3,91 3,83 0.701 0.08 3,80 4,00 0.371 -0.20 

S03 Communication with regard to FSM-
pricing 

3.39 3,36 3,42 0.588 -0.05 3,47 3,25 0.663 0.22 

S04 Management commitment on FSM-
pricing 

3.42 3,64 3,23 0.475 0.41 3,50 3,25 0.975 0.25 

S05 Reliability of the FSM-pricing method 3.28 3,55 3,07 0.217 0.47 3,31 3,22 0.905 0.09 

S06 Setup of the Supplier baseline 3.30 3,55 3,08 0.817 0.46 3,36 3,22 0.385 0.13 

S07 Pricing table for DWH 

 

3.50 3,86 3,22 0.406 0.63 3,55 3,40 0.744 0.15 

S08 Pricing table for CRM/Billing 3.28 3,57 3,09 0.192 0.48 3,36 3,14 0.500 0.22 

S09 Function Point Analysis method 3.96 4,00 3,92 0.814 0.08 4,00 3,89 0.485 0.11 

S10 Waiver procedure for FPA (exclusions) 3.25 3,00 3,46 0.223 -0.46 3,38 3,00 0.838 0.38 

S11 Coverage of FSM-pricing 

 

3.26 2,70 3,69 0.034 -0.99 3,13 3,57 0.057 -0.45 

S12 Proposal process (with regard to FSM-
pricing) 

3.42 3,70 3,21 0.144 0.49 3,44 3,38 0.782 0.06 

S13 Advantages of FSM-pricing for Company 

 

3.68 3,80 3,58 0.855 0.22 3,57 3,88 0.432 -0.30 

S14 Advantages of FSM-pricing for Supplier 3.40 3,29 3,46 0.488 -0.18 3,46 3,29 1.000 0.18 

S15 Overall FSM-pricing 

 

3.72 3,64 3,64 0.508 0.00 3,75 3,67 0.975 0.08 

Q01 Requirements delivered by Company 3.44 3,45 3,43 0.878 0.03 3,44 3,44 0.924 -0.01 

Q02 FPA performed by Supplier 3.83 3,70 3,93 0.926 -0.23 3,81 3,88 0.541 -0.06 

Q03 FPA reviewed by Company 3.78 3,73 3,83 0.376 -0.11 3,75 3,86 0.155 -0.11 

Q04 The DWH baseline used for FSM-pricing 3.43 3,71 3,14 0.953 0.57 3,55 3,00 0.251 0.55 

Q05 The CRM/Billing baseline used for FSM-
pricing 

3.47 3,57 3,40 0.608 0.17 3,45 3,50 0.977 -0.05 

Q06 The Supplier Proposals based on FSM-
pricing 

3.52 3,55 3,50 0.879 0.05 3,56 3,44 0.659 0.12 

Q07 The overall FSM-pricing method 

 

3.64 3,55 3,71 0.530 -0.17 3,56 3,78 0.456 -0.22 

E01 Transparency of Proposals 3.88 3,82 3,93 0.703 -0.11 4,11 3,75 0.299 0.36 

E02 Productivity (Cost per FP) 3.33 3,40 3,29 0.461 0.11 3,44 3,27 0.843 0.17 

E03 Time-to-Market (Days per FP) 3.00 2,78 3,15 0.789 -0.37 3,29 2,87 0.104 0.42 

E04 Process Quality (Defects per FP) 3.22 3,25 3,20 0.881 0.05 3,67 3,00 0.164 0.67 
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4) Survey Results – Open Ended Text per respondent 
 

In the overview below all open text answers given per respondent (P1 to P25) are listed. 

Resp Org Role 

What is going well during the FSM-
pricing pilot that we want to con-
tinue? 

What is not going well during the 
FSM-pricing pilot that we want to 
fix? 

What can we do to improve FSM-
pricing? 

P1 Company C FPA / Measure-
ment & Analysis 
Team 

Preparation of FPA's by Supplier S; 

Review of FPA's by Company C; 

Pricing of proposals based on FP's; 

Too small projects are proposed (in-
stead of bundling to larger projects / 
releases); 

Duration of planned (forecasted) pro-
jects is too long; 

Plan releases as a whole based on 
FP's; 

Improve project / release administra-
tion (better tooling needed); 

Beside cost, focus at duration too 
(improve time-to-market); 

P2 Supplier S FPA / Measure-
ment & Analysis 
Team 

The solution is looked into more de-
tail in order to get the right function 
points at the proposal stage itself. 
This helps in early detection of is-
sues and resolution; 

Uniformity in pricing approach as it 
does not depend on individual com-
ponents to derive their efforts; 

Lack of understanding on how Func-
tion points are calculated often raises 
questions of why higher Function 
points are generated even though less 
work is foreseen and this is looked 
upon as higher cost for low efforts; 

All the ZIPs do not have NFRs or 
technology wise the efforts differ but 
by including all the ZIPs in bench-
marking exercise and by measuring 
them with same scale we may have 
compared apples with oranges; 

NFRs should not be included in 
benchmarking exercise as function 
points are not counted for NFRs and 
not all ZIPs have NFRs; 

Technology wise Benchmarks would 
give fair FP based price; 

P3 Company C Overall IT-
management 

Quick pricing definition; 

clear overview of productivity; 

Interesting pricing for both pricing; 

Too much small project - negative 
for Company C; 

Need to extend footprint of FP pric-
ing; 

Extend knowledge of FP within 
Company C; 

P4 Company C DWH Team Transparency on WBS (entities) ver-
sus FP; 

FP count knowledge (both sides); 

Keeping to agreements. Always re-
opening the discussion; 

current FP pricing setup maybe not 
fully aligned with Agile set-up we 
are looking into (story points); 

Cost discussion (past delivery vs cur-
rent); 

 

P5 Supplier S Overall IT-
management 

Efforts for some projects are re-
duced; 

Efforts for some projects are more 
towards realistic figures; 

Standard process; 

FP is not applicable to some projects 
where more testing efforts are re-
quired for less development changes; 

Delaying overall proposal submis-
sion process; 

For some projects cost also increased 
due to FP calculation; 

FP mapping should be different for 
different applications; 

Should be possible to get waiver pro-
ject to project and not only for sup-
port projects; 

P6 Company C Portfolio Man-
agement 

We are enforcing a uniform and 
transparent way of measuring com-
plexity of projects/releases; 

The measurements are doing twice 
so Supplier S can be challenged on 
their numbers; 

Not everyone is (fully) aware of how 
the measurements are done; 

Provide some more insight in how 
these measurements are being done. 
That way people understand how and 
why this is being done; 
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P7 Supplier S FPA / Measure-
ment & Analysis 
Team 

For calculating FP, clarity of require-
ment is essential. As FP is being cal-
culated at the beginning of Project it 
ensures better transparency about ex-
pectations, minimizes scope creep 
and can be used for revalidating ac-
tual work delivered; 

Pilot phase helps in gauging the va-
lidity of pricing table. Analysis 
would show whether separate pricing 
table should be defined for different 
components currently considered 
within a single category. Detailed 
scrutiny would help define more re-
alistic pricing tables reducing estima-
tion effort in future; 

Easy to capture outliers and carry out 
root cause analysis on such cases; 

Ensuing complete clarity towards the 
beginning of Project occasionally re-
sults in delay in finalizing the WO; 

Concerns on FP based Trendline be-
ing “realistic” is prevalent. The gap 
would have to be reduced to ensure 
more realistic Trendline; 

Complete requirement clarity should 
be available before D2J phase; 

Refinement of Pricing table based on 
Technology etc to make it more real-
istic; 

Cross verification with actuals to-
wards the end of Project to revalidate 
the estimates; 

P8 Company C Portfolio Man-
agement 

Transparency; 

Less discussion; 

Supplier S divides the offer in small 
pieces we must have release based 
funding; 

Not everybody understands that this 
is a statistical method more info must 
be provided towards all involved 
stakeholders; 

 

P9 Company C Other: External 
IT-Sourcing 
Consultant 

   

P10 Supplier S Overall IT-
Management 

Simplified pricing mechanism; End-2-End Test efforts; 

Non-functional percentages; 

Technology specific FP; 

 

P11 Supplier S Portfolio Man-
agement 

FP review with Company C and Sup-
plier S FP teams before proposal sub-
mission; 

Sometimes FP amount is not con-
sistent / comparable with WBS pric-
ing matrix; 

Not sure but may be detailed analysis 
of cases where FP pricing and WBS 
pricing matrix there is huge differ-
ence and come up with some ration-
alization if possible; 

P12 Supplier S DWH Team Calculation for overall DV and PA 
area working out well; 

Reviews are detail and comprehen-
sive; 

To work out FP estimates, detailed 
entities and flows required in solu-
tion; 

FP Cost gets apportioned across non 
FP components as well due to which 
FP fetching component get reduced 
efforts. Overhead areas to be consid-
ered separately; 

Reviews takes somewhat longer time 
to conclude; 

Agreed and simpler form of template 
would be advisable so that estimates 
can be quick; 

IA/ODS area FPs are complex due to 
technology, mechanism; 

P13 Company C Portfolio Man-
agement 

Timely delivery of FP calculations 
for proposals; 

 Transparency on how FPs are calcu-
lated; 

Introduce FP-like calculation for in-
fra; 
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P14 Supplier S CRM / Billing 
Team 

Because of product sizing estimates 
are more accurate most of the time; 

Avoid delays and budget overruns as 
estimation can be done at initial 
stage as against task base estimates 
(provided requirement is cleared up 
to certain level); 

Currently all the application within 
specific domain are having same 
cost/FP. But some application are do-
ing functional and technical design 
and some are doing only technical; 

FP should consider only for factory 
efforts. Non Functional efforts and 
post development efforts can also be 
excluded from FP for more accurate 
estimation; 

Good to exclude efforts required for 
functional design from FP (especially 
for small application) as sometime 
functional design/analysis required 
more efforts. Even though it is aver-
age out for medium size application 
(for small size application or require-
ment within release is small then dif-
ficult to accommodate efforts using 
FP); 

Would be good to have some provi-
sion to increase FP size up to certain 
percentage (i.e arrived FP*some fac-
tor)  in case functionality to be deliv-
ered is more complex; 

P15 Company C Overall IT-
Management 

No big difference between Company 
C and Supplier S counting; 

Involvement of SPOC per team not 
yet done; 

Number of projects per release in-
cluded in the process; 

Agreement on KPI related to FP; 

P16 Supplier S Overall IT-
Management 

Rolling out of standard FP calcula-
tion across every domain; 

FP Pricing calculation (Mapping of 
FP to exact CI which will be deliv-
ered); 

Identify right mapping of CIs' to FP 
points; 

FP waivers candidates; 

P17 Supplier S CRM / Billing 
Team 

Keep on benchmarking the FP data 
to refine the baseline; 

Most of the complexity of the code 
to be changed does not match with 
the amount of  functionality to be 
changed causing a disparity; 

Resource loading would need to be 
done as per the WBS itself and not as 
per FP. This normally gives out a dif-
ference in the resource spend v/s de-
mand. The law of average may not 
work out for each release; 

Measuring productivity for COTS is 
a challenge and grouping of various 
technologies into a similar baseline 
might also hurt later; 

Gap analysis are a must to under-
stand the outlier data points; 

Regular review of the data points and 
keep on correcting the baseline as 
per the increase data points; 

Performance testing / NFR’s / De-
ployment should be excluded from 
the scope of FP; 

P18 Supplier S DWH Team Most of details are sorted out at the 
time of proposals, Earlier these de-
tails were discussed in design phase; 

Instead of plain list of entities that 
we were maintaining in WBS entities 
we now have clarity on what kind of 
functionality is getting delivered; 

To keep the counting simpler we are 
considering all the requirements are 
at average level. But we may need to 
perform gap analysis if the require-
ments mix is really averaging out on 
efforts. Earlier in WBS we were hav-
ing complexity for each entity which 
was providing support for effort esti-
mations; 

Area wise we still have different 
rules agreed upon which are not uni-
form in nature. Earlier, team was 
working on only DV and PA areas 
but we are also estimating on ODS 
and other areas like SFTP / DRS etc. 
Though we have worked out on 
some rules for counting no clarity on 
how we have set the base lining for 
these areas; 

Bring uniformity in counting; 

Understand that in DWH we need to 
combine multiple flows so efforts are 
not uniform for each entity, so there 
will always be deviations; 
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P19 Supplier S CRM / Billing 
Team 

It's making standardization in estima-
tion process; 

Process is well defined across do-
main wise; 

It would be helpful across deliveries 
in standard format instead of expert 
judgments to avoid deviations & de-
pendencies; 

FP counting is happening across de-
liverables so could be involved each 
component POC's instead of only 
Senior Management; 

 

More Socialization; 

FP counting for configuration related 
work; 

FP counting for COTS products; 

P20 Supplier S CRM / Billing 
Team 

Discussion between Product SME 
and FP Expert before arriving on FP 
count; 

Not always the FP count justifies the 
development efforts; 

Conduct more trainings to Product 
SME; 

P21 Company C Overall IT-
Management 

Process being followed seriously; 

Most of the proposal falling in the 
category of FP and delivered using 
FP pricing; 

Constructive argument in case of dis-
agreement; 

Shortage of expertise, one person re-
sponsible for validating and review-
ing FP proposals; 

Multiple waiver discussion, it should 
not according to me; 

Still lot of projects are not covered in 
FP based pricing; 

Awareness & training; 

Finalize the scope to avoid waiver 
related discussion; 

Released based FP based funding; 

P22 Company C CRM / Billing 
Team 

Supplier offers include FP based 
quotations, consistently; 

Billing scope is limited to small initi-
atives; 

Still very much reliant upon external 
expertise to validate the FP; 

SME’s not really involved; 

To be embedded in agile / scrum; 

P23 Supplier S CRM / Billing 
Team 

FP as an additional yardstick for 
WBS-based estimation; 

Certain actual on-the-ground efforts 
need to be secured. E.g. Consult-
ing/component level Analysis, pro-
posal and design-level support to 
components like DWH, test support, 
etc; 

Efforts in technical enhancement 
wherein end user is not directly im-
pacted should be secured; 

Efforts in technical enhancement 
wherein end user is not directly im-
pacted should be secured; 

Certain actual on-the-ground efforts 
need to be secured. E.g. Consult-
ing/component level Analysis, pro-
posal and design-level support to 
components like DWH, test support, 
etc; 

Baseline definition as per actual im-
plementation at Company C; 

P24 Company C FPA / Measure-
ment & Analysis 
Team 

The general FP principles; 

The way FP counting is done by 
Supplier S; 

Lack of adherence to the principle of 
using FP for evaluations; 

Lack of trust at Company C in the 
counting made by Supplier; 

The review mechanism is not trans-
parent; 

Increase buy-in at Company C 
thanks to training, better communica-
tion, etc; 

Create transparency on the FP mech-
anisms and their execution; 

Create a group of reference people, 
assigned to pilot all the FP subject: 
'reference' in case of discussion re-
garding FP, 'controller' on FP, etc; 

P25 Supplier S Overall IT-
Management 

A single point for the final estima-
tion, answerable to all stakeholders. 
Estimation review process becomes 
very simple; 

A standardized process, which can be 
trusted from both vendor and client 
stakeholders; 

As there is less manual intervention 
unlike traditional WBS based pric-
ing, there is less scope of error; 

The strict timeline for proposal sub-
mission process, And the FP estima-
tion and approval process is another 
link being introduced in the already 
tight schedule. That is leading to de-
lay in proposal submission timelines; 

There is lack of awareness among 
the stakeholders in understanding the 
FP based estimation process. Aware-
ness among the stakeholders needs to 
increased; 

Making FP based estimations manda-
tory for all stakeholders who are di-
rectly involved with FP pricing pro-
cess. That would reduce lots of un-
necessary questions being asked on 
FP estimation data points; 

Increasing the proposal submission 
timeline; 

 

 

 

  

Pricing via Functional Size: A Case Study of a Company’s Portfolio of 77 Outsourced Projects SERG

18 TUD-SERG-2014-012a



B. Project Details 

Due to compliancy reasons no details of individual projects such as Project Cost, Project Duration, Build & Test Cost are included 
in this Technical Report. We give an overview of portfolio data, summarized at the level of the four different Project Categories 
mentioned in the paper and per business domain (CRM / Billing and DWH): 

1. Baseline; projects that were performed within COMPANY C; yet with other external suppliers than SUPPLIER S.  
2. Repository; projects that were performed prior the FSM-pricing pilot within COMPANY C; Build & Test was performed by 

SUPPLIER S. 
3. Pilot; projects that were performed in the scope of the FSM-pricing pilot within COMPANY C; Build & Test was performed 

by SUPPLIER S. 
4. Forecast; projects that were forecasted (ongoing projects) during the FSM-pricing pilot within COMPANY C; Build & Test 

was performed by SUPPLIER S.  

1) Portfolio Summary – Project Size 
 

Project Size Measurements (Function Points) Overall Repository (Rp) Baseline (Bl) Pilot (Pi) Forecast (Fc) 

Number of projects (n) 77 22 16 10 29 

Minimum Project Size (FP) 4.00 11.00 17.00 4.00 5.00 

1st Quadrant Project Size (FP) 16.00 44.00 38.25 6.75 9.00 

Median Project Size (FP) 38.00 90.00 71.50 17.50 22.00 

Mean Project Size (FP) 117.20 182.60 156.59 36.40 79.17 

3rd Quadrant Project Size (FP) 117.00 206.50 115.25 55.25 37.00 

Maximum Project Size (FP) 1089.00 773.00 1089.00 130.00 716.00 

 

2) Portfolio Summary – Project Cost 
 

Project Cost Measurements (Euros) Overall Repository (Rp) Baseline (Bl) Pilot (Pi) Forecast (Fc) 

Minimum Project Cost (Initiation to Technical Go Live) 4,281 18,893 45,592 4,281 13,842 

1st Quadrant Project Cost (Initiation to Technical Go Live) 37,570 46,992 124,357 10,270 25,168 

Median Project Cost (Initiation to Technical Go Live) 76,957 88,544 258,145 20,569 59,681 

Mean Project Cost (Initiation to Technical Go Live) 212,408 271,133 415,120 93,190 67,337 

3rd Quadrant Project Cost (Initiation to Technical Go Live) 245,435 311,218 350,327 58,495 79,293 

Maximum Project Cost (Initiation to Technical Go Live) 1,867,856 1,683,060 1,867,856 559,460 281,703 

 

3) Portfolio Summary – Build & Test Cost 
 

Build & Test Cost Measurements (Euros) Overall Repository (Rp) Baseline (Bl) Pilot (Pi) Forecast (Fc) 

Minimum B&T Cost (Execution to Technical Go Live) 4,281 12,948 15,620 4,281 13,842 

1st Quadrant B&T Cost (Execution to Technical Go Live) 24,621 24,264 66,779 10,270 22,930 

Median B&T Cost (Execution to Technical Go Live) 64,783 69,805 130,790 20,569 54,653 

Mean B&T Cost (Execution to Technical Go Live) 118,818 148,369 209,449 38,884 61,324 

3rd Quadrant B&T Cost (Execution to Technical Go Live) 133,145 162,889 188,072 52,289 76,957 

Maximum B&T Cost (Execution to Technical Go Live) 1,312,624 689,249 1,312,624 159,790 281,703 

 

4) Portfolio Summary – Project Duration 
 

Project Duration Measurements (Months) Overall Repository (Rp) Baseline (Bl) Pilot (Pi) Forecast (Fc) 

Minimum Project Duration (Initiation to Technical Go Live) 2.920 4.400 4.040 2.920 3.550 

1st Quadrant Project Duration (Initiation to Technical Go Live) 6.930 6.772 9.178 5.327 6.740 

Median Project Duration (Initiation to Technical Go Live) 8.120 7.365 10.415 7.770 7.360 

Mean Project Duration (Initiation to Technical Go Live) 9.434 9.489 12.115 8.576 7.667 

3rd Quadrant Project Duration (Initiation to Technical Go Live) 10.520 11.445 14.555 9.988 9.300 

Maximum Project Duration (Initiation to Technical Go Live) 26.820 19.780 26.820 21.590 12.290 
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5) Portfolio Summary – Build & Test Duration 
 

Build & Test Duration Measurements (Months) Overall Repository (Rp) Baseline (Bl) Pilot (Pi) Forecast (Fc) 

Minimum Build & Test Duration (Execution to Technical Go Live) 0.490 2.330 1.710 0.490 3.06 

1st Quadrant Build & Test Duration (Execution to Technical Go Live) 3.980 4.025 5.695 2.155 4.27 

Median Build & Test Duration (Execution to Technical Go Live) 5.420 5.190 7.295 3.300 5.19 

Mean Build & Test Duration (Execution to Technical Go Live) 5.606 5.354 7.209 3.808 5.15 

3rd Quadrant Build & Test Duration (Execution to Technical Go Live) 6.640 6.460 8.950 5.405 5.59 

Maximum Build & Test Duration (Execution to Technical Go Live) 13.670 10.220 13.670 7.690 7.07 

 

C. Plotter Charts 

Both figures below show plotter charts based on Project Size (in FPs) versus Project Cost for respectively the CRM / Billing 
domain and the DWH domain that were used to set-up the initial pricing trend lines based on the Baseline dataset (power 
regression).  
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