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A B S T R A C T   

Renovation at district scale is a key strategy to reduce CO2 emissions by optimising the implementation of 
renewable energy sources and taking advantage of economy of scale. This paper focuses on analysing good 
practice examples on energy renovations at district scale. The paper adapts a qualitative research methodology in 
four phases, including the multi-perspective analysis of nine exemplary renovation projects in six European 
countries, including identification of drivers and barriers of different stakeholders. 

It is found that the drivers for a district renovation are not restricted to energy savings, but typically also 
include improving the overall quality of life as well as the image and economic value of a district. Moreover, the 
need for financial models that can alleviate split-incentive problems between investors and resident organiza-
tions is identified. 

Barriers for carrying out a district renovation include that there is a need to comply with energy standards, 
that the renovation scope had to be limited to avoid a noticeable rent increase and that resettling of tenants 
during the renovation is often not possible. 

Lessons learned include that good communication amongst the different stakeholders, especially with resi-
dents, plays a key role for the success of the project. Furthermore, a strong leadership is needed to coordinate 
activities due to the great number of stakeholders.   

1. Introduction 

Buildings account for approx. 40 % of the world’s total energy use 
and 30 % of CO2-emissions (European Commission, 2012a). Therefore, 

the energy efficiency of buildings (reducing energy demand and emis-
sions) and the utilization of renewable energy sources (reducing emis-
sions) are of high priority (European Commission, 2012b, 2018a, 
2018b). In recognition of this, most countries have had a strong focus on 
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the energy efficiency of new buildings during the last few decades. 
However, the building stock in e.g. Europe is relatively old and consists 
of more than 40 % buildings built before 1960 and more than 90 % 
before 1990 and replacement and expansion rates are extremely low 
(approx. 1 % per year) (Artola, Rademaekers, Williams, & Yearwood, 
2016). Renovation rates are also very low, i.e. the annual reduction in 
the building stocks primary energy use is approx. 1 % per year (average 
for years 2012–2016) (Esser, Dunne, Meeusen, Quaschning, & Wegge, 
2019), which means that the building sector is right now failing in 
delivering its share of CO2-emission reductions. 

A lot of research has already been conducted about the energy effi-
ciency of existing buildings and balancing energy efficiency with 
renewable energy production, but typically, the focus has been set on 
single buildings, e.g. IEA EBC Annex 56 (Almeida & Ferreira, 2017; 
Mørck et al., 2016; Thomsen, Rose, Morck, Jensen, & Østergaard, 2015). 
However, due to the increasing complexity of the energy infrastructure 
regarding generation, distribution and use, the single building 
perspective can lead to sub-optimization for the community or society as 
a whole (Reynolds, Rezgui, & Hippolyte, 2017). Expanding the view to 
districts will also make it possible to tap into some of the smart grid 
benefits that will increase the potential of reducing overall energy use 
beyond what is achievable on the individual building level, by e.g. uti-
lizing the flexibility of the grid and individual buildings (Jensen et al., 
2017). Furthermore, focussing on entire neighbourhoods or even entire 
cities can also be beneficial through e.g. the economy of scale and higher 
levels of efficiency regarding resource use and waste minimization 
(Paiho, Abdurafikov, & Hoang, 2015). 

Similarly, at European level, there have been several references 
during the last decade highlighting the necessity of increasing the en-
ergy renovation rates in general and the important role of upscaling 
renovation interventions (European Commission, 2018b). On the one 
hand, different tools that allow to analyse the potential of rehabilitation 
at different levels and scales, from an assessment of previous energy 
consumption and energy modelling, are being explored. In this research 
line, there are different studies in different European countries (Lidberg, 
Gustafsson, Myhren, Olofsson, & Ödlund (former Trygg), 2018; Mon-
ge-Barrio & Sánchez-Ostiz Gutiérrez, 2018; Romanchenko, Nyholm, 
Odenberger, & Johnsson, 2020), that show the diagnosis of the real state 
of the housing stock and energy saving potential based on different 
energy simulation scenarios. In those, different rehabilitation proposals 
applied to the entire district heating are assessed, with the aim of 
reaching a net zero energy consumption neighbourhood. Likewise, 
studies as the carried out in 1000 residential blocks in Rotterdam 
(Netherlands) (Nouvel et al., 2015) show that to diagnose and model 
initial energy consumption at urban scale with accuracy is the crucial 
starting point for any low carbon energy policy at urban scale. On the 
other hand, significant energy savings are shown when comparing 
previous status versus rehabilitated status with real data, as e.g. the 
study carried out in a neighbourhood at Lublin (Poland). In this study, 
energy savings after energy renovation of thermal envelope were 20.3 
%, and up to 27.2 % with the installation in addition of cost allocators 
and thermostatic valves (Cholewa & Siuta-Olcha, 2015). 

“Renovation Wave Strategy”, published in October 2020 by the Eu-
ropean Commission, aimed at doubling annual energy renovation rates 
in the next ten years, mentioning the necessity of developing 
neighbourhood-based approaches and integrating renewable solutions 
for creating zero-energy districts (European Commission, 2020). 

The development of holistic energy renovation concepts and meth-
odologies is therefore key. However only very limited research has gone 
into this field until now. Kamari, Corrao, and Kirkegaard (2017) 
developed a simplified holistic sustainability decision-making support 
framework based on e.g. a literature review, exploration of existing 
assessment methods and methodologies along with individual and focus 
group interviews. Kamari, Jensen, Corrao, and Kirkegaard (2019) 
developed a holistic multi-methodology for sustainable renovation, 
providing a framework to involve different stakeholders and making the 

design process more robust and efficient. Paiho et al. (2014) developed 
energy renovation concepts for Russian residential districts and Paiho, 
Abdurafikov, Hoang, and Kuusisto (2015) analysed different possible 
business models for energy efficient renovation of Russian residential 
districts. These, however, are very specific and narrow in their scope, 
and there is a need for methods with a wider perspective and more 
broadly applicable. 

Based on the previously stated, IEA EBC (International Energy 
Agency, Energy in Buildings and Communities program) has initiated 
several new projects that focus on districts rather than individual 
buildings. One of these projects is IEA EBC Annex 75 “Cost-effective 
building renovation at district level combining energy efficiency & re-
newables” (2017–2022). 

With the purpose of providing a guiding framework on opportunities 
and challenges for policy makers and investors in such interventions, 
this article presents an analysis and comparison of nine district reno-
vation case studies. Previous studies have found that not only energy 
performances and targets are meaningful for driving such interventions, 
but other factors can be significant in the upscale of interventions tar-
geting energy improvements, such as the reduction on CO2 emissions 
(Andrić, Fournier, Lacarrière, Le Corre, & Ferrão, 2018; Rismanchi, 
2017), the improvement of comfort conditions for inhabitants (Dall’O’, 
Ferrari, Bruni, & Bramonti, 2020) and the increase in the economic 
value of buildings (Gustafsson, Gustafsson, Myhren, Bales, & Holmberg, 
2016; Paiho, Abdurafikov, Hoang, 2015; Zavadskas, Raslanas, & 
Kaklauskas, 2008). In that context, the renovation case studies analysed 
here present different perspectives taken using a district approach which 
allowed for the reduction of energy consumption and, consequently, 
related CO2 emissions. The rest of the paper is organized as following: 
Section 2 regards the description of the research methodology and 
phases, Section 3 the detailed description of the investigated district 
renovation case studies, Section 4 the comparison of the selected case 
studies based on defined key parameters and results, Section 5 the dis-
cussion and Section 6 the main findings and lessons learned. 

2. Methodology 

The work is based on a methodology described in more detail in 
Bolliger and Terés-Zubiaga (2020), IEA Annex 75 Webpage and 
Terés-Zubiaga et al. (2020). 

The overarching goal is to develop a methodology for implementing 
cost-effective building renovation at a district level combining energy 
efficiency and renewable energy, with a particular focus on finding the 
optimum balance between them, as anticipated in the introduction, a 
study was accomplished regarding the assessment of existing case 
studies of buildings energy renovation at district scale. Following the 
definition proposed by Paiho, Ketomäki, Kannari, Häkkinen, and She-
meikka (2019), this study considers a “renovation at district scale” as an 
intervention in different buildings located in the same area. Although it 
is assumed that there is a relation between the buildings (for example 
that they could be served by the same district heating or be part of the 
same neighbourhood), the use of the term “district” is used in this study 
without juridical or administrative purpose in order to accommodate the 
different national context analysed in the scope of the project. In order to 
meet the objectives of the study, a methodology made of 4 phases was 
adopted (Fig. 1). 

The first phase of the methodological approach of this study consists 
in the definition of the key parameters for the analysis of the case 
studies. For that purpose, these key parameters were defined through 
recursive discussions among the expert members of the project, also 
based on the knowledge acquired in IEA Annex 56 Webpage, which had 
a similar focus referred to individual buildings: Goal of the in-
terventions, Balance between energy efficiency and renewable energy 
sources, Drivers (Decisive aspects for the successful implementation), 
Main barriers and influencing factors, Business models. Hence, based on 
the defined key parameters, a detailed template for collecting the 
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information on the cross-sectional aspects of each district case study was 
developed. The detailed data template was made of the following 
sections:  

(i) “Schematic figure or aerial overview”, 
(ii) “Introduction and description of the situation before the reno-

vation” concerning both the envelope and the installed systems,  
(iii) “Description of the renovation goal” either technical or non- 

technical,  
(iv) “Description of the renovation concept” including the technical 

aspects (i.e. renovation of the envelope, the building or district 
level distribution system, the supply system for space heating, 
space cooling and domestic hot water energy demands, the 
renewable energy-based systems, the energy storages, the elec-
trical systems and the Building Energy Management systems or 
other advanced control systems) and the non-technical ones (e.g., 
stakeholder involvement, communication, etc.), 

(v) “Project Fact Boxes” summarizing in tables the data on the dis-
trict characteristics, energy uses before and after the renovation 
and financial issues,  

(vi) “Description of the technical highlight(s) and innovative 
approach(es)” either technical or not,  

(vii) “Decision and design process”, aimed at investigating the context 
and the pre-design steps that led to the retained solution by 
assessing the general and organizational issues, stakeholders’ role 
and motivation, design approach, technical issues, financing is-
sues, management issues, and policy framework conditions, and  

(viii) “Lessons learned and interesting findings” to be transferred. 

The second phase of the methodology concerned the collection of the 
renovation case studies in the different national contexts and of related 
data based on the technical documentation and interviews of involved 
stakeholders. Collection of the case studies to be analysed was carried 
out by the participants considering the following aspects: 

• Consistent with the scope of the project, case studies should be dis-
tricts mainly consisting of residential buildings i.e., single- and multi- 
family houses, (however, other types of buildings with similar 
characteristics regarding energy use, e.g., schools, simple office 
buildings, etc., could have been included in the analysis);  

• The renovation intervention should be already implemented (or in 
the process of being completed).  

• The renovation intervention should preferably include innovative 
approaches or technologies in relation to the common practice in the 
national contexts. 

The initial collection comprised 16 heterogeneous examples of 
renovation case studies. 

The third phase of the methodology consisted in selection of the most 
appropriate case studies for the further assessment and comparison. For 
this selection, the quality of available data regarding the criteria 

collected in Phase 1, as well as the possibility of further interviewing the 
involved stakeholders were determinant for the final selection consti-
tuted by nine case studies. 

The forth phase of the methodology consisted in performing quali-
tative and quantitative comparisons of the selected case studies based on 
the defined key parameters, in visualizing the related outcomes through 
charts and, as a final result, drawing conclusions and extracting the 
lessons learned. 

3. Case studies characterization 

Table 1 presents a summary of nine case studies of district renovation 
gathered in the project. More detailed descriptions of each renovation 
project along with an interactive map showing their respective 
geographical location can be found in IEA Annex 56 Webpage. These 
nine projects form the basis for a multi-perspective analysis of similar-
ities and differences between projects, which in the end is used to derive 
the most important lessons learned. 

As can be seen from the table, the majority of the districts are strictly 
residential and only two are mixed (residential and schools/commer-
cial/cultural). The buildings were constructed between the 1950s – 
1980s and renovated during the last 10 years. 

Table 2 presents more detailed data on the analysed district reno-
vations. For further information on individual cases please refer to IEA 
Annex 56 Webpage. 

4. Results 

A cross-section analysis of the case studies has helped identify sim-
ilarities, differences and general findings that can feed into the ongoing 
work. The analysis covered: goals of the interventions, the balance be-
tween energy efficiency and renewable energy sources, drivers, e.g. 
decisive aspects for the successful implementation of interventions, the 
main barriers and influencing factors, policy instruments, business 
models examples and the most important lessons learned. Those are the 
topics described in the data collection template (IEA Annex 56 Web-
page), which was based on previous Annexes’ experiences (Bolliger & 
Terés-Zubiaga, 2020), as explained in the methodology section. The 
topics are considered to cover the different phases and stakeholders of 
the case studies. As such they contribute to the replicability of the 
findings in different context of district renovation. 

The analysis was carried out by comparing the individual parts of the 
case study descriptions, e.g. regarding stakeholder involvement or the 
goal of the intervention and then categorizing and cataloguing each case 
study for each parameter analysed. This way, case studies that have 
similarities were grouped and a cross-sectional analysis was carried out 
to withdraw as much information as possible. The following table 
summarizes the case-study analysis results, according to the identified 
topics. More details and elaboration of the results can be found in the 
respective Sections 4.1–4.5 (Table 3). 

Fig. 1. Diagram of the research methodology.  
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4.1. Goal of the interventions 

The case studies analysed show that the interventions respond 
mainly to two overarching goals. These are:  

- the improvement of the overall quality and sustainability of a 
degraded neighbourhood, where reduction of energy use plays an 
important role (AT, DK, IT, PT1, PT2, PT3, ES1, ES2 & SE) 

Within the overarching goal of improving the living quality and 
sustainability of an existing neighbourhood, the following objectives can 
be highlighted:  

- to update buildings to contemporary standards, improving comfort 
and eliminating building pathologies, where present (AT, PT1, PT2, 
PT3, DK, ES1, ES2, IT & SE)  

- to improve the building stock, ensure the attractiveness of the flats to 
guarantee that they are rented (AT, DK, SE)  

- to maintain affordability without having to raise the monthly rent for 
the tenants or without having very high investment costs for the 
owners (ES1, ES2, SE; in DK a reasonable increase in rent is expected)  

- to improve accessibility (ES1, ES2, indirectly in SE)  
- to improve the public space, the neighbourhood image (AT, PT3, DK, 

ES2) 

Additionally, reduction of energy use and emissions was a goal for all 
the interventions. Heating and DHW related energy savings in kWh per 
heated area are presented in Fig. 2, and Fig. 3 shows savings in percent 
and installed area of local renewable energy. In some interventions, the 
objective regarding energy efficiency was set according to minimum 
national requirements (PT1, PT2), but some projects had a clear goal 
from the planning stage, that goes beyond the minimum national re-
quirements. For example, in DK, the initial goal to achieve the more 
ambitious “renovation class 1” was lowered to “renovation class 2” 
(Danish Transport, Construction & Housing Authority, 2018) to achieve 
a better balance between energy use and system losses. This project also 
has a goal that the measured building-related energy use in the total 
housing stock should be reduced by 30 % from the baseline in 2014 until 
2030. Some other projects set their objectives in accordance with energy 
performance certificates (EPC). For example, in ES1, the design target 
was based on CO2 emissions reduction in order to reach an EPC class A in 
each building and in IT, the goal was to achieve a class B of the local 
energy labelling. In the Swedish case study, SE, different building 
renovation measures were analysed in terms of life cycle cost (LCC). 

Some of the interventions were performed within European Research 
Framework Programmes: CONCERTO initiative (AT, ES2), European 
Union’s Seventh Programme (SE) and European Union’s Horizon 2020 
(ES1). Support from these programmes seem to be an important driving 
force not only in the implementation of interventions, but also in the 
scope of the measures implemented, probably due to the often strong 
involvement of research institutions. 

4.2. Balance between energy efficiency and renewable energy sources 

A focus on balancing energy efficiency and renewable energy is 
specially set in the Danish case study, DK, where a less ambitious 
building renovation was chosen. An analysis showed that a more 
ambitious renovation would have meant that the distribution losses in 
the district heating network would account for more than 50 % of the 
total heating needs even if the temperature was lowered to 50 ◦C (while 
standard temperature in Danish district heating systems is 70− 80 ◦C). 
Therefore, more effort was set in improving the distribution system of 
the district heating. In the Austrian case study, AT, investment costs of 
three different scenarios including various levels of energy efficiency 
were compared; however, no balance has been sought between the 
measures for energy demand reduction and the implementation of re-
newables. The same is true in the Swedish case study, SE. 

Most of the projects include the local production of renewable en-
ergy, namely solar thermal (four projects), photovoltaics (two projects) 
and biomass fuelled boilers (one project). Several projects include solar 
thermal collectors, AT, PT1, PT2 and PT3, with an installed surface of 
collectors per heated floor area of 3.2, 6.0, 0.24 and 0.08 m2 solar col-
lector per dwelling respectively; in the Austrian case study, the instal-
lation is located in an adjacent district, with which it shares its energy 
use. Two case studies, IT and SE, have a photovoltaic installation with a 
peak power per heated area of 2.1 Wp/m2 and 3.8 Wp/m2 respectively. 
However, in IT the grid-connected photovoltaic system is not working 
yet because of bureaucracy related problems. In the Spanish case 
studies, ES1 and ES2, the minimum contribution of energy from 
renewable sources required by the national normative is supplied by the 
biomass boiler of the district heating system; no additional systems have 
been considered. In the Danish case study, DK, a socio-economic analysis 
showed that "island operation" (self-sufficiency based on renewable 
energy) everywhere would lead to an over-investment in infrastructure 
and, therefore, no renewable system was installed; i.e. it is the district 
heating network that should supply the energy produced by renewables. 

There is a predominance of local implementation of solar thermal 
technology as a renewable source to back up domestic hot water heating 
in Portugal. This option was also supported by national legislation 
mandatory minimum requirements. 

Therefore, almost all the cases included renewable energy; mostly 
locally on the form of solar thermal or through district heating based 
partially or totally on renewable sources. 

4.3. Drivers: Decisive aspects for the successful implementation 

When analysing the main drivers, it should be noted that they can 
vary significantly depending on the role of each stakeholder in the 
process, so differentiating between stakeholders is necessary. In this 
section, the main drivers are identified considering the point of view of 
policy actors, investors, district related actors, energy network suppliers 
and renovation solution suppliers. The information of each case was 
obtained from the analysis of used business models and verified with 
project participants. In the following, the drivers for each stakeholder 

Table 1 
Summary of the analysed case studies.  

Country Project Nomenclature City Use Year of      

construction renovation 

Austria Strubergasse AT Salzburg Residential 1950− 1965 2012− 2018 
Denmark Kildeparken DK Aalborg Residential 1970s 2014− 2020 
Italy Quartiere Sangallo IT Varese Residential 1960− 1970 2015− 2017 
Portugal Rainha Dona Leonor PT1 Porto Residential 1953 2009− 2014  

Vila D’Este Housing PT2 V. N. Gaia Residential 1984− 1986 2009− 2015  
Boavista Neighbourhood PT3 Lisbon Mixed 1960 2013 

Spain Coronación district ES1 Vitoria-Gasteiz Mixed 1960− 1970 2016− 2021  
Lourdes Neighbourhood ES2 Tudela Residential 1954− 1972 2010− 2012 

Sweden Linero SE Lund Residential 1969− 1972 2014− 2021  
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Table 2 
Overview of the analyzed district renovations. DHW = domestic hot water; PV = photovoltaics, ST = solar thermal.  

(continued on next page) 
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Table 2 (continued ) 

(continued on next page) 
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Table 2 (continued ) 
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Table 3 
Overview of the case study analysis result. The drivers and barriers are analysed by stakeholders’ role in the process: P: Policy 
actors, I. Investors, D. District-related actors, E. Energy network suppliers, R. Renovation solution suppliers. EE = Energy Effi-
ciency; RES = Renewable Energy Sources; EPC = Energy Performance Certificate; DH = District Heating; GHG = Green House Gas.  

(continued on next page) 
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identified in the evaluated case studies are described. 

4.3.1. Policy actors 
Main drivers for policy actors include the improvement of the 

operational management of the building stock and reduction of the 
energy use. This is expressed in the cases by local authorities aiming to 
improve the environmental performance of the neighbourhood and its 
dwellings by reducing the energy use leading to both reduced 

greenhouse gas emissions and reduced operating costs (AT, ES1, ES2, 
PT2, PT3). Other common drivers were improving environmental con-
ditions around the buildings in the neighbourhood (IT, PT2, SE) and 
increasing the quality of life of the residents (ES1, DK, PT2). In one case 
(DK), the driver was also the integration of the renovated area into the 
city district. 

Table 3 (continued ) 

Fig. 2. Total energy use for heating before and after renovation (left) and total energy use for domestic hot water before and after renovation (right).  
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4.3.2. Investors 
Typical drivers of investors such as housing companies were main-

taining financial sustainability by increasing the value of the residential 
area as well as making the housing area more attractive by improving its 
image (DK, ES2, PT1, SE). As for the image improvement, the drivers 
could differ; in one case (PT1) the aim was to maintain the architectural 
and urban original characteristics. In other areas and neighbourhoods 
(DK, SE), the driver was to improve both the outdoor environment in the 
area as well as the aesthetics of the buildings. Another driver was 
increasing the residential density (AT). 

Another important driver for the investors was to reduce energy 
demand and consequently operating costs, which will be especially 
beneficial to medium and low income families in the area (AT, ES1, ES2, 
IT, PT3, SE). Apart from the need to improve the poor energy- 
environmental performance of the neighbourhood, these areas were in 
need of maintenance in general due to the profound state of physical 
degradation of the buildings. Many investors saw the renovation as an 
opportunity to improve the standard of the dwellings, e.g. increase the 
area of the apartments in order to better correspond to today’s needs and 
life patterns of the residents, reduce the running costs through energy 
savings and increase accessibility (DK, ES1, ES2, PT1, PT2). 

In some case studies the financial assistance, e.g. from the European 
Union, was a decisive driver or facilitator to implement the renovations 
(or even reaching a higher standard or making more interventions than 
what was originally planned) (AT, ES1, ES2, SE, PT3). 

4.3.3. District-related actors 
For district-related actors such as residents’ organizations or co-

operatives, an important driver was to improve dwellings and sur-
roundings at a small or reasonable increase in rent, creating the least 
possible disturbance for the residents and ensuring the continuity of 
families and the social cohesion in the area (DK, ES2, PT3, SE). From the 
residents’ point of view, these areas often have bad interior conditions 
with high levels of thermal discomfort. One of the drivers for the resi-
dents was therefore that the energy renovation would also lead to 
improving the quality of life of the residents by improvement of living 
standards – e.g. thermal comfort and accessibility – through installing 
elevators, improving public space and lower operating and running 
costs; contributing to health improvement and energy poverty allevia-
tion (AT, ES2, PT2). 

4.3.4. Energy network suppliers 
Drivers for the energy network suppliers included both moderniza-

tion, increasing and optimization of the district heating network (AT, 
SE). Other drivers were maintaining customer trust and satisfaction 
(SE), increased profit and experience (ES1, IT) as well as promoting 
district heating networks by gaining of fame or marketing advantages 

(ES1). Another driver was the possibility to integrate the area in the 
existing energy supply network (DK). 

4.3.5. Renovation solution suppliers 
For renovation solution suppliers, drivers included carrying out a 

profitable and good quality retrofitting work (ES1, SE) as well as 
implementing a good reference project in order to gain experience and 
prestige or acknowledgement (AT, PT2, PT3). 

In Boavista neighbourhood project (PT3), one of the major success 
factors of the neighbourhood intervention was its integration in a 
broader environmental program that aimed at raising energy and 
environmental awareness in the minds of residents. 

4.4. Main barriers and influencing factors 

As in the previous section, where the main drivers are identified, 
main barriers and influencing factors are highly dependent on the 
considered stakeholder. In the following, the same previously identified 
stakeholders are taken into account for identifying barriers and influ-
encing factors. 

4.4.1. Policy actors 
For policy actors, such as local authorities, a significant barrier was 

the need to comply with the new or current building regulations, espe-
cially when it comes to accessibility (SE), but also energy efficiency 
(PT1, SE), ventilation requirements (SE), etc., which increases the 
complexity of the renovation. Other barriers include the opposition of 
part of the residents (ES1 and ES2) or the fear to come in conflict with 
the residents (AT), as well as the measure or implementation may be 
politically sensitive. 

4.4.2. Investors 
For housing companies, a barrier was that the renovation scope had 

to be limited to avoid monthly rent increase (SE). Other barriers for 
investors were related to lack of both financial and personal resources 
including lack of funding for completing the necessary work (ES1, IT, 
PT1) and lack of competent technical personnel (PT1). Poor national 
economy was also mentioned (PT3). Another barrier indicated was the 
difficulty to inform people in order to decide about the intervention 
(ES1). Barriers related to lengthy decision processes were also reported 
(IT), as described in detail in Dall’O’ et al. (2020). 

4.4.3. District-related actors 
For district-related actors such as residents’ organizations or co-

operatives, it was considered a barrier both if tenants remained in the 
buildings during renovation (ES2, SE) or if they were temporarily 
transferred to other buildings because of the need to have the buildings 
vacant to carry out the renovation works (PT1, PT2). Barriers also 
included the uncertainty and fears among residents for what the future 
will bring, e.g. increased costs (AT). 

Another barrier was the complexity of the task and time necessary to 
attain a comprehensive agreement regarding the decisions among the 
neighbours (ES2) was considered as a barrier. 

4.4.4. Energy network suppliers 
For energy network suppliers the mentioned barriers were that the 

project does not produce enough profit, thus business as usual was 
considered easier and more profitable (AT, ES1), and the difficulty of 
managing the cash flow over the long term while valorising the savings 
(IT). The legal framework with unclear aspects of the district energy 
implementation process was also mentioned as a barrier (ES1). 

4.4.5. Renovation solution suppliers 
For renovation solution suppliers a barrier is that inhabited build-

ings, when resettling of the tenants is not possible, makes it difficult to 
plan and execute and difficult to keep the time frame (AT, ES2, IT). 

Fig. 3. Total energy savings for heating and domestic hot water [%] and locally 
produced renewable energy [m2]. 
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Another barrier mentioned by renovation solution suppliers was that the 
final appearance of the renovated buildings should not be disruptive or 
interfere with the surrounding buildings avoiding striking differences 
(ES2). Furthermore, experience with districts supplied by district heat-
ing has shown that it is necessary to rehabilitate both the district heating 
system and the thermal envelopes of old buildings, otherwise it can 
result in very different comfort levels between rehabilitated and non- 
rehabilitated buildings (ES2). In a case of newly installed district en-
ergy network (ES1), a relevant barrier is the long network installation 
costs and the low number of buildings joining the grid in the district 
renovation process. 

For other intermediaries a barrier is the lack of acceptance by the 
residents (AT). Residents with individual or building scale energy sys-
tems are also influenced by a lack of trust in district solutions (ES1). 

4.5. Business models examples 

A business model describes the rationale of how an organisation 
creates, delivers, and captures value (Bystedt et al., 2016). In the context 
of building renovation, the business models range from the traditional 
‘atomised’ and market intermediation model (Brown, 2018) to the 
emerging and more innovative One-Stop-Shop (Laffont-Eloire et al., 
2019) and Energy Service Companies (ESCOs) models (Moschetti & 
Brattebø, 2016). The case studies were reviewed in order to identify 
which archetype of renovation business model was applied and how it 
fitted the scope and the activities of the project. In this context, the 
atomised market model is not relevant, since the district renovations 
consists of integrated solutions with multiple measures. 

4.5.1. Market intermediation model 
In this model, the renovation design and process are managed by an 

intermediary, instead of the homeowners themselves. The intermediary 
is typically able to deliver a more comprehensively and thoroughly 
researched solution. Regarding the case studies analysed, this model was 
applied to the cases where a bigger consortium was involved in the 
process, also in the case of research projects. The result was compre-
hensive renovation solutions, aiming at high energy performance 
incorporating measures for both envelope and building services up-
grades (PT1), renewable energy production on site (PT2, PT3), and 
connection to district heating (DK). 

4.5.2. One-Stop-Shop 
The One-Stop-Shop model offers a single point of contact, similar to 

the market intermediation model, but it often offers a more integrated 
service, such as audits, arrangement of third-party financing, resident’s 
acceptance and other, next to the technical solution design and imple-
mentation. Several case studies are considered to adopt this approach 
(AT, ES1, ES2, SE). 

4.5.3. Energy Service Company 
Energy Service Companies (ESCOs) offer a similar service to One- 

Stop-Shops, but their value proposition is based on ongoing energy 
performance guarantees. ESCOs primarily use Energy Performance 
Contracts (EPCs) as a financing mechanism and they keep a long-term 
relationship with the customer, which includes monitoring, operation 
and maintenance. A form of an ESCO business model was applied in two 
of the case studies (IT, ES2) 

4.5.4. Additional remarks 
In all of the case studies analysed, the main value propositions was 

the improvement of comfort, the energy use reduction and the reduction 
of environmental impact. Additional value propositions were related to 
the improvement of the overall quality of the district. For some of the 
cases the diversification of apartment sizes was also one of the renova-
tion objectives (DK, PT1). 

The customer segment was the building owner and the building user, 

as tenant and energy consumer. The building owner, depending on the 
specific context, came in the form of housing associations (public or non- 
profit), homeowners’ associations or public buildings users, such as the 
municipality. In some cases, owner and building user are the same 
person. 

Regarding financing, in most cases part of the investment came 
through public money, either as direct financing (AT, DK, ES2, PT1, PT2, 
SE) or in the form of subsidies to homeowners or other frameworks (ES1, 
ES2, IT, PT3). In IT, the financing was solved with a combination of one- 
third public money, while the buildings’ owner assigned the remaining 
two-thirds to an ESCO. In PT1, the municipality initially supported the 
costs of renovating the existing buildings. At a later stage, the munici-
pality held a public tender to find a private investor who would demolish 
the three apartment blocks and build “high-end social housing” build-
ings, as well as a private-owned residential building that would be put 
on the regular market. Finally, the ES2 project was financed through 
public grants and private loans to homeowners’ associations. 

In projects focusing on district heating and its upgrade and expansion 
(DK, ES2) the decision-maker was a policy actor, mainly the munici-
pality, in collaboration with the energy supplier who would deliver the 
intervention. The building owners, such as housing associations, were 
involved in the process, with regards to implementing the connection. 
Thus, the district heating interventions are generally not part of the 
renovation business model. Some measures on building level that 
comply with the district heating, such as low-temperature radiators, are 
included in the buildings’ energy efficiency renovation packages. 

5. Discussion 

The analysis of the case studies provides some very interesting in-
sights. These findings are drawn inside the limitations of this study, 
which are namely the limited number of case studies (nine cases chosen 
from a larger sample of 16 neighbourhood renovations), the relatively 
large public funding in these projects (in some cases overpassing the 80 
% of public support) and the complex methodology to assess qualitative 
and quantitative aspects from a variety of countries, social-economic 
backgrounds and objectives. This variability enables the following out-
comes to provide insight into other urban environments and contribute 
to the upscaling of the renovation wave (European Commission, 2020). 
More detailed research is needed on how developments and decisions on 
the strategic, tactical and operational levels interact. 

First, it is clear that there are typically two overarching goals of in-
terventions; the reduction of energy use and related emissions and the 
improvement of living conditions for inhabitants of the neighbourhood 
(improvements of both buildings and surroundings). 

As far as intervention energy targets are concerned, only very few 
projects aim for the minimum national requirements and the major part 
of the projects go in fact well beyond minimum requirements. It is also 
clear from the analysis that the energy targets are carefully planned and 
most often, an in-depth analysis is carried out to establish which level to 
aim for, taking into account e.g. energy supply and access to renewable 
energy sources. 

Regarding the improvement of the living conditions, these typically 
cover all aspects related to the so-called co-benefits of energy refur-
bishment (Jakob, 2006), e.g. all aspects that improve indoor climate, 
increase general comfort standards and eliminate building pathologies 
as well as aspects that improve the overall quality of the buildings or 
even the neighbourhood itself. In fact, the relationship between energy 
efficient renovation and the improvement of occupant comfort and 
health has been explored by several researchers (Breysse, Dixon, Jacobs, 
Lopez, & Weber, 2015; Clinch & Healy, 2003; Thomson, Thomas, Sell-
strom, & Petticrew, 2013), but it is an understudied topic that requires 
further investigations (Ortiz, Itard, & Bluyssen, 2020) to understand and 
to be able to transmit the potential health improvement and indoor 
environmental quality (IEQ) benefits that are an important reason to 
conduct district renovations. IEA Annex 56 participants published an 
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extensive report on this subject (Almeida, Ferreira, & Rodrigues, 2017). 
For all cases in the analysis, this is also a very important aspect of the 
interventions, i.e. making the dwellings more attractive and adapting 
the neighbourhood to contemporary standards. 

From the analysis, it is also clear that the balance between energy 
efficiency and renewable energy sources has not been a strong focus in 
the projects. Most projects include some locally produced renewable 
energy (solar thermal, biomass and photovoltaics), but it is clear that the 
local context, regulations and legislative framework have a significant 
impact on which types of renewable energy solutions are chosen (i.e. 
Italy and Portugal have a mandatory minimum requirement for do-
mestic hot water consumption coverage by solar thermal). Therefore, no 
clear-cut conclusions can be drawn regarding e.g. how this balance is 
handled in northern European countries as opposed to southern Euro-
pean countries etc., i.e. the legislative framework plays a bigger role 
than the geographical placement for the case studies. In fact, research 
has emphasized the complexity in defining general optimal retrofit 
strategies, due to different contexts and socioeconomic and environ-
mental aspects (Ali et al., 2020; Ma, Cooper, Daly, & Ledo, 2012; Rabani, 
Madessa, & Nord, 2017). 

In a more detailed approach, some success factors for the adoption by 
stakeholders can be related to innovation theory (Mlecnik, 2013; 
Rogers, 2003). For example, the more compatible proposed solutions are 
with the local context of the stakeholders, the more likely they are to be 
accepted by these stakeholders. Demo initiatives will positively 
contribute to stakeholders adopting similar future projects and allow 
suppliers to try out solutions that they perceive as new in the local 
context (van Hal, 2000) and here, as also highlighted by other studies, 
municipalities can play a key role (Häkkinen, Rekola, Ala-Juusela, & 
Ruuska, 2016), as well as in providing suitable urban and energy plan-
ning and regulations (Caputo & Pasetti, 2015). The previous description 
of drivers in the various cases shows that successes can be mainly 
attributed to stakeholders perceiving a high relative advantage of 
overarching district values. While policy actors were mainly driven by 
environmental factors and investors and energy net managers mainly by 
economic considerations, all actors confirmed the importance of social 
factors to achieve their goals (Huang, Zheng, Hong, Liu, & Liu, 2020). 
This underlines the relationship between residential energy and the 
social characteristics of dwellings as a key element in policymaking in 
the residential sector (Santamouris et al., 2007). Even concerns about 
the prolonged liveability of and management problems in a district 
would lead to initiating district projects that, in turn, could boost in-
vestment for environmental upgrade and renovation of buildings to 
achieve improved comfort, better accessibility and maintenance. Natu-
rally, this could also result in energy saving measures and renewable 
energies. 

Similarly, the description of barriers shows that adoption of district 
energy renovations can be hindered by stakeholders perceiving a rela-
tively high complexity (Alam et al., 2019; Baek & Park, 2012; Pellegrini, 
Bianchini, Guzzini, & Saccani, 2019). Policy actors struggle with policies 
that impose ever increasing energy performance targets (e.g. PT1, SE), 
while other actors find it too complex to organize financial and social 
acceptance, for example to avoid increased rent (particularly for 
vulnerable target groups) and to eliminate burden during renovation 
works. One decisive aspect of the realisation of the case studies was the 
alignment of the drivers of multiple types of stakeholders into common 
values, which highlights the need for a strong lead and collaborative 
work. In some cases, stakeholder dialogue was also facilitated with 
financial and organizational support, for example by European projects 
or local authorities (Laaroussi, Bahrar, Zavrl, El Mankibi, & Stritih, 
2020; Monteiro, Causone, Cunha, Pina, & Erba, 2017). 

Importantly, the analysis highlights the use of business models that 
can be considered as adaptations of the ones used for deep renovation of 
single buildings. The lessons learnt within the nine case studies and the 
references given above point out the need for more applicable business 
models to the district scale. This broader approach requires a facilitator, 

a clearly defined and mandated agent to coordinate and lead in a 
collaboratively way all the processes with a district perspective (D’Oca 
et al., 2019; Häkkinen, Ala-Juusela, Mäkeläinen, & Jung, 2019). 

6. Conclusions 

The case studies analysed have clearly shown that the drivers for a 
district renovation are not necessarily restricted to energy savings and 
emissions reduction; these typically also include improving the overall 
quality, indoor environment, as well as the image and value of a district. 
Therefore, these aspects need to be integrated into any proposal to 
ensure the feasibility and acceptance of the intervention. 

This work also shows that drivers and barriers for district energy 
renovation are not prominently of a technological nature. While all 
technological innovation to achieve district energy renovations are 
available, policies and strategies should mainly aim for improving the 
financial and social acceptance of renovations. While policy obligations 
are considered a barrier, there appears to be a strong need for financial 
models that can alleviate split-incentive problems between investors and 
resident organizations. Moreover, local authorities are urged to address 
the development of appropriate communicative and organizational 
policy instruments to support district energy renovation. Stakeholder 
dialogue and continuous management of expectations of various types of 
stakeholders is the key to successful district-energy renovation projects. 
To align common values and resources it makes sense to jointly develop 
a business perspective for achieving the renovations of buildings with 
multiple stakeholders, while embracing partnerships for the local 
development of energy grids and district renewal. 

Finally, some lessons learned can be extracted from the analysis of 
the case studies:  

• Reducing energy use and emissions  
o It is possible to perform district scale renovation and achieve cost- 

efficiency while reducing energy use and CO2-emissions.  
• Communication and demonstration  

o Good communication amongst the different stakeholders (and 
especially with residents) often plays a key role for the success of 
the project.  

o Citizen engagement is very important as well. Measures for citizen 
engagement include the creation of citizen service points, profes-
sional relocation service if necessary, holding workshops and 
meetings in the early stages of the project. 

o The implementation of a pilot project that demonstrates possibil-
ities can help private owners to make the decision of renovating 
their own buildings.  

• Decision making process  
o The need of a strong leadership to coordinate all the necessary 

activities since such an intervention accomplishes a complex and 
great number of different stakeholders.  

o Public bodies, such as regional bodies, municipalities and their 
affiliated housing associations, are essential for the decision- 
making process and the financing of larger projects.  

o There is a need for comprehensive approaches for district-scale 
renovation, not only in the implementation of technical solutions 
but also regarding business and financing models, as well as 
regarding the process management.  

o For effectively realizing energy efficiency and renewable energy in 
district-scale renovations, there is a need to use a comprehensive 
set of local policy instruments - including organizational and 
communication instruments - to assist local uptake and co-creation 
in municipalities, cities and regions.  

• Funding  
o The available funding is the most decisive factor in carrying out an 

intervention. Business models and innovative financing schemes 
have to be considered from the beginning of the planning. In some 
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cases, public funding is indispensable to allow interventions to be 
carried out.  

o EU or other national or regional financing programmes are a good 
driving force behind the successful implementation of the projects, 
and having a coordinator that manages the different stakeholders 
is essential. 

These findings will be integrated in a set of guidelines for all relevant 
stakeholders. 

Even though the nine cases studied in this paper clearly demonstrate 
similar trends, these conclusions and findings are drawn inside the 
limitations of this study. Limitations are primarily the relatively small 
number of case studies and the complexity of assessing qualitative and 
quantitative aspects from a variety of countries, social-economic back-
grounds and objectives. To comprehensively validate findings and 
further support conclusions, future studies should include more specif-
ically directed qualitative interviews of relevant stakeholders, to in-
crease the understanding of the drivers, barriers and influencing factors 
of district renovations. 
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(2018). Environmental impact of energy refurbishment of buildings within different 
district heating systems. Applied Energy, 227, 231–238. https://doi.org/10.1016/j. 
apenergy.2017.07.022 

Ma, Z., Cooper, P., Daly, D., & Ledo, L. (2012). Existing building retrofits: Methodology 
and state-of-the-art. Energy and Buildings, 55, 889–902. https://doi.org/10.1016/j. 
enbuild.2012.08.018 

Mlecnik, E. (2013). Innovation development for highly energy-efficient housing. Amsterdam: 
IOS Press.  

Mørck, O., Almeida, M., Ferreira, M., Brito, N., Thomsen, K. E., & Østergaard, I. (2016). 
Shining examples analysed within the EBC Annex 56 project. Energy and Buildings, 
127, 991–998. https://doi.org/10.1016/j.enbuild.2016.05.091 

Monge-Barrio, A., & Sánchez-Ostiz Gutiérrez, A. (2018). The scope of retrofitting on an 
urban scale. Use of geographic information systems, GIS, for diagnosis of energy efficient 
interventions at an urban level. no. 9783319698823. 

Monteiro, C. S., Causone, F., Cunha, S., Pina, A., & Erba, S. (2017). Addressing the 
challenges of public housing retrofits. Energy Procedia, 134, 442–451. https://doi. 
org/10.1016/j.egypro.2017.09.600 

Moschetti, R., & Brattebø, H. (2016). Sustainable business models for deep energy 
retrofitting of buildings: State-of-the-art and methodological approach. Energy 
Procedia, 96, 435–445. https://doi.org/10.1016/j.egypro.2016.09.174 

Nouvel, R., Mastrucci, A., Leopold, U., Baume, O., Coors, V., & Eicker, U. (2015). 
Combining GIS-based statistical and engineering urban heat consumption models: 
Towards a new framework for multi-scale policy support. Energy and Buildings, 107, 
204–212. https://doi.org/10.1016/j.enbuild.2015.08.021 

J. Rose et al.                                                                                                                                                                                                                                     

https://doi.org/10.1016/j.scs.2018.09.022
https://doi.org/10.1016/j.scs.2018.09.022
https://doi.org/10.1016/j.apenergy.2020.114861
https://doi.org/10.1016/j.apenergy.2020.114861
https://doi.org/10.1016/j.enbuild.2017.07.050
http://refhub.elsevier.com/S2210-6707(21)00321-8/sbref0020
http://refhub.elsevier.com/S2210-6707(21)00321-8/sbref0020
http://refhub.elsevier.com/S2210-6707(21)00321-8/sbref0020
http://refhub.elsevier.com/S2210-6707(21)00321-8/sbref0020
https://doi.org/10.1016/j.energy.2018.03.027
https://doi.org/10.1016/j.energy.2018.03.027
http://refhub.elsevier.com/S2210-6707(21)00321-8/sbref0030
http://refhub.elsevier.com/S2210-6707(21)00321-8/sbref0030
http://refhub.elsevier.com/S2210-6707(21)00321-8/sbref0030
https://doi.org/10.1016/j.rser.2012.03.046
http://refhub.elsevier.com/S2210-6707(21)00321-8/sbref0040
http://refhub.elsevier.com/S2210-6707(21)00321-8/sbref0040
http://refhub.elsevier.com/S2210-6707(21)00321-8/sbref0040
http://refhub.elsevier.com/S2210-6707(21)00321-8/sbref0045
http://refhub.elsevier.com/S2210-6707(21)00321-8/sbref0045
http://refhub.elsevier.com/S2210-6707(21)00321-8/sbref0045
http://refhub.elsevier.com/S2210-6707(21)00321-8/sbref0050
http://refhub.elsevier.com/S2210-6707(21)00321-8/sbref0050
https://doi.org/10.1016/j.egypro.2016.09.140
https://doi.org/10.1016/j.scs.2015.01.001
https://doi.org/10.1016/j.enbuild.2015.06.083
https://doi.org/10.1016/S0140-9883(03)00051-3
http://refhub.elsevier.com/S2210-6707(21)00321-8/sbref0075
http://refhub.elsevier.com/S2210-6707(21)00321-8/sbref0075
http://refhub.elsevier.com/S2210-6707(21)00321-8/sbref0075
https://doi.org/10.1016/j.enbuild.2020.110029
https://doi.org/10.1016/j.enbuild.2020.110029
http://refhub.elsevier.com/S2210-6707(21)00321-8/sbref0085
http://refhub.elsevier.com/S2210-6707(21)00321-8/sbref0085
http://refhub.elsevier.com/S2210-6707(21)00321-8/sbref0090
http://refhub.elsevier.com/S2210-6707(21)00321-8/sbref0090
http://refhub.elsevier.com/S2210-6707(21)00321-8/sbref0090
http://refhub.elsevier.com/S2210-6707(21)00321-8/sbref0095
http://refhub.elsevier.com/S2210-6707(21)00321-8/sbref0095
http://refhub.elsevier.com/S2210-6707(21)00321-8/sbref0100
http://refhub.elsevier.com/S2210-6707(21)00321-8/sbref0105
http://refhub.elsevier.com/S2210-6707(21)00321-8/sbref0105
http://refhub.elsevier.com/S2210-6707(21)00321-8/sbref0105
http://refhub.elsevier.com/S2210-6707(21)00321-8/sbref0110
http://refhub.elsevier.com/S2210-6707(21)00321-8/sbref0115
http://refhub.elsevier.com/S2210-6707(21)00321-8/sbref0115
https://doi.org/10.1016/j.apenergy.2016.05.104
https://doi.org/10.1016/j.apenergy.2016.05.104
https://doi.org/10.1016/j.egypro.2016.09.123
https://doi.org/10.1016/j.cities.2019.05.019
https://doi.org/10.1016/j.cities.2019.05.019
https://doi.org/10.1016/j.scs.2020.102074
https://doi.org/10.1016/j.scs.2020.102074
http://www.iea-annex56.org/
http://annex75.iea-ebc.org/
https://doi.org/10.1016/j.enpol.2004.08.039
https://doi.org/10.1016/j.enpol.2004.08.039
https://doi.org/10.1016/j.enbuild.2017.08.044
https://doi.org/10.1016/j.ijsbe.2017.05.001
http://refhub.elsevier.com/S2210-6707(21)00321-8/sbref0165
http://refhub.elsevier.com/S2210-6707(21)00321-8/sbref0165
http://refhub.elsevier.com/S2210-6707(21)00321-8/sbref0165
https://doi.org/10.1016/j.scs.2020.102452
https://doi.org/10.1016/j.scs.2020.102452
https://renovation-hub.eu/wp-content/uploads/2019/09/STUNNINGFinalPublication.pdf
https://renovation-hub.eu/wp-content/uploads/2019/09/STUNNINGFinalPublication.pdf
https://doi.org/10.1016/j.apenergy.2017.07.022
https://doi.org/10.1016/j.apenergy.2017.07.022
https://doi.org/10.1016/j.enbuild.2012.08.018
https://doi.org/10.1016/j.enbuild.2012.08.018
http://refhub.elsevier.com/S2210-6707(21)00321-8/sbref0190
http://refhub.elsevier.com/S2210-6707(21)00321-8/sbref0190
https://doi.org/10.1016/j.enbuild.2016.05.091
http://refhub.elsevier.com/S2210-6707(21)00321-8/sbref0200
http://refhub.elsevier.com/S2210-6707(21)00321-8/sbref0200
http://refhub.elsevier.com/S2210-6707(21)00321-8/sbref0200
https://doi.org/10.1016/j.egypro.2017.09.600
https://doi.org/10.1016/j.egypro.2017.09.600
https://doi.org/10.1016/j.egypro.2016.09.174
https://doi.org/10.1016/j.enbuild.2015.08.021


Sustainable Cities and Society 72 (2021) 103037

14

Ortiz, M., Itard, L., & Bluyssen, P. M. (2020). Indoor environmental quality related risk 
factors with energy-efficient retrofitting of housing: A literature review. Energy and 
Buildings, 221. https://doi.org/10.1016/j.enbuild.2020.110102 

Paiho, S., Hoang, H., Hedman, Å., Abdurafikov, R., Sepponen, M., & Meinander, M. 
(2014). Energy and emission analyses of renovation scenarios of a Moscow 
residential district. Energy and Buildings, 76, 402–413. https://doi.org/10.1016/j. 
enbuild.2014.03.014 
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